IN THE UNITED STATES DISTRICT COURT DISTRICT OF MASSACHUSETTS

SOUTHEAST FLOATING DOCKS, INC.,

Case No.: 1:06-CV-11039

Plaintiff,

Assigned to: Senior Judge Harrington

VS.

SOUTHEAST'S FILING PURSUANT TO COURT-ORDER OF 11/20/2007 (Doc. 58)

TOWN OF PROVINCETOWN, MASS, ETC.. Defendants.

Southeast Floating Docks, Inc. (Southeast) is ordered to forward a CD Rom containing documents scanned at the Department of Public Works (DPW) June 27-28, 2005, which it has done. (Doc. 58)

The Court's Order directs Southeast to identify pages within the records filed under seal which it is unable to match with attachments that are referenced. Id. Copies of sealed SGH and FS&T documents are Exhibit 1 and 2, respectively.

Southeast is also to specify what issues are left for the Court regarding documents on Southeast's Table 1 "in light of Defendant's November 15, 2007 response." Id. As set forth below, (A) Southeast asserts the Court should order production of records on the privilege log, or, (B) at minimum, review the logged records in camera, (C) require the Town to submit to a deposition, and (D) reconsider denial of Southeast's motion for contempt.

The subpoenas were served after 2/28/05 and request material as follows:

Pursuant to M.G.L. 66, \$ 10, and this subpoena we request copies relating to the storm damage on December 7, 2003 (a) all written demands made by or on behalf of the town in regard to MacMillan Pier under M.G.L. 93A and any responses thereto; (b) all written or printed communications, including electronic transmissions and computer stored data relating to or referencing damage at MacMillan Pier from December 1, 2003 to the present; (c) all demands for insurance coverage and responses thereto; (d) proof of wind speed, wind direction, wave height, or any expert opinion or documentation used to establish same; (e) all communications from the Town to AGM or its Surety since December 7, 2003, including electronic mail or other computer stored data; (f) all records concerning modification of the dock system during construction, installation of the concrete floating docks, and removal of the wave attenuator or "breakwater" from the original project design; (g) all expert opinions, reports, calculations, drawings, or other written, printed or pictorial material, including electronic mail or other computer stored data, relating to or referencing the damage and fix of the dock system at the subject marina. (Doc. 54, Exhibit D at p. 7)

(1) <u>Southeast's identification of issues left for the Court's determination following Defendant's 11/15/07 response</u>

A. 11/15/07 LOG IS INSUFFICIENT & PRIVILEGE IS WAIVED

The Town's privilege log, filed herewith as Exhibit 3, is ineffective as a matter of law –it is both tardy, resulting in waiver of privilege claims, and its substance fails to meet minimal standards of legal cogency. (Exhibit 3) Efforts to evaluate the source of bald claims of privilege suggest most records identified on Southeast's Table 1 are not on the privilege log. *See* Revised Table 1, below.

For the first time 2 and 1/2 years after service of subpoenas, on 11/15/07 the Town submitted a nebulous privilege log. (Doc. 55, Ex. #13) Southeast must

engage in rank speculation to identify logged items. *See* Revised Table 1, below. In addition, in the privilege log and Town's commentary furnished in response to Table 1, the Town simply fails to account for legitimate requests for non-privileged data. (Exhibit 4, Town's restated Table 1)

The Court Rule regarding privilege provides that:

When information subject to a subpoena is withheld on a claim that it is privileged or subject to protection as trial preparation materials, the claim shall be made expressly and shall be supported by a description of the nature of the documents, communications or things not produced that is sufficient to enable the demanding party to contest the claim.

Fed. R. Civ. P. 45(d)(2)(emphasis added).

The operative language is mandatory and courts have consistently held that the Rule requires the party resisting disclosure to timely produce a document index or privilege log. *In re Grand Jury Subpoena*, 274 F. 3d 563, 576 (1st Cir. 2001). A party that fails to properly submit a privilege log is deemed to waive the underlying privilege claim. *Id.*, *citing*, *Dorf* & *Stanton Comms.*, *Inc.* v. *Molson Breweries*, 100 F.3d 919, 923 (2d Cir.1996) (holding that failing "to provide a complete privilege log demonstrating sufficient grounds for taking the privilege" waives it). Although most often in the context of a claim of attorney-client privilege, the "specify or waive" rule applies equally to work product privilege. *See Smith v. Conway Org., Inc.*, 154 F.R.D. 73, 76 (S.D.N.Y. 1994).

As in the *Grand Jury Subpoena* case, the Town's lawyer has had possession of the records and knowledge of the communications subject to subpoenas, Court Order, and the appellate opinion of 8/3/06, wherein it is noted the Town failed to "assert the attorney-client privilege as to particular documents it may have withheld from its own files." (Doc. 36 at pp. 3, 5) Where a lawyer is in possession of privileged documents and makes no effort to prepare a timely, appropriate privilege log, the omission is fatal to claims of privilege. *Grand Jury Subpoena*, 274 F.3d at 575 -576. The Town failed without justification to provide a privilege log and binding authority is that it has waived any claim of privilege. The Town should be ordered to produce the records, which obviously directly implicate the case of AGM against Southeast. *Id*.

In regard to the substance of the log, Southeast recognizes that privilege logs "do not need to be precise to the point of pedantry." *Id.* Here, the Town completely fails to comport with the law's minimum requirements. Fed. R. Civ. P. 45(d)(2)(A). The Town's log is attached as Exhibit 3 and it does not contain a single "description of the nature of [any of 91] documents...sufficient to enable the demanding party to contest the claim," nor does it "expressly" identify any privilege(s) claimed. *Id.; see also* Revised Table 1.

The Town identifies 33 of 91 communications, more than 1/3 of the items listed, merely as "MacMillan Pier." It includes records described only as

"Provincetown MacMillan Pier," "Floating Dock," or similar. The log lists several settlement agreements, i.e., "AGM/Settlement Agreement," "Floating Dock/Settlement Agreement," "MacMillan Pier/Settlement Agreement," and "Settlement Agreement." It is impossible for Southeast or the Court to evaluate the Town's claims. *Cf.* Fed. R. Civ. P. 45(d).

Revised Table 1

On Town log?	#	Records	The Records are thought to exist based on the following:1	Appellate Mandate	Court Order
NO	1	Town's 51 pages of SGH documents with exhibits	Town must have copies of SGH documents and copies should include correlated exhibits	05-2262, p. 4 06-2703, p. 2	6/2/05
NO	2	Town's 9 pages of FST documents with exhibits	Town must have copies of FST documents Town filed under seal and any correlated exhibits	05-2262, p. 4 06-2703, p. 2	6/2/05
NO	3	Records of maintenance & modifications to docks	6/4/3 email to Town Manager from DPW & maintenance required to avoid storm damage & maintenance manual in records	05-2662, p. 3-4 06-2703, p. 2	6/2/05
39-45 ARE DATED 9/04 & RE: REPAIRS	4	Details of selection & design of fix	Details must exist and are referenced in other records such as the 9/24/04 report from DPW	05-2662, p. 3-4 06-2703, p. 2	6/2/05
NO	5	Backup & pymnt records, incl. C.O. #8 & Final Pay Application	Records concerning payment and charges by AGM that were requested exist	05-2662, p. 3-4 06-2703, p. 2	6/2/05
NO	6	Data on both storms	01/05 storm was worse than 12/03 storm & predated repairs with which Southeast was charged	05-2262, p. 4 06-2703, p. 2	6/2/05
59,60,62- 63,69,91 – (3) STLMT AGRMTS REFERENCED	7	Fully Executed AGM settlement agreement with exhibits	Red-lined version of settlement agreement w/o attachments is SGH 51 pages	05-2262, p. 4 06-2703, p. 2	6/2/05

¹ As aptly noted by the appellate tribunal, "a party trying to enforce a subpoena for documents it has never seen may need to establish noncompliance by inference, indeed, by circumstantial evidence..." (Doc. 36, opinion, case 05-2262 at p. 4)

NO-TOWN REFUSED TO PRODUCE	8	Records relating to 1/05 nor/easter	SGH 51 pages & other SGH records; storm data indicating conditions; email from Harbor Master re: destruction of additional fingers	05-2662, p. 3-4 06-2703, p. 2	6/2/05
TOWN SAYS 'NO,' BUT- 59,60,62 REFER TO 'MAC PIER STLMT'	9	Records relating to Town/FST settlement	Town meeting minutes; referenced in a couple of documents produced on 6/27/05 – See Exhibit A – Index	05-2262, p. 4 06-2703, p. 2	6/2/05
NO	1 0	"correspondence that needs to be issued"	12/8/03 memo to Town Manager from DPW	05-2262, p. 4 06-2703, p. 2	6/2/05
UNKNOWN-1 - REFERS TO 'STORM DAMAGE'	1	Results of "due diligence" by Town Staff & FST, including info. from NOAA (Taunton)	Data being collected per 12/8/03 memo + email to Town Manager from DPW	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 2	Town correspondence to FST, Zurich and others and all responses thereto	See memo above. Town certainly put all possibly liable parties on notice, including FST	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 3	9/23/04 meeting minutes	9/23/04 email from DPW to DEP	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 4	Maintenance Logs or other record of maintenance	Float hardware required regular tightening to prevent storm damage per maintenance manual in records	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 5	Correspondence/ fix for steel float	9/20/04 email from Town Manager to Pier Manager & 2/7/04 email between Pier Manager & AGM	05-2262, p. 3-4 06-2703, p. 2	6/2/05
UNKNOWN- 63-RE: AGM STLMT AGRMT?	1 6	Records relating to AGM's ownership of pieces of floats	4/26/05 email from DPW to Pier Manager	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 7	AGM letter	8/27/04 report by DPW refers to attached letter	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 8	Questionnaire re: AGM	Referenced in 3/9/05 letter from DPW to US Coast Guard (attached page is blank)	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	1 9	Report of Zurich meeting dated 8/26/04	Described in and attached to 9/10/04 memo from DPW	05-2262, p. 3-4 06-2703, p. 2	6/2/05
UNKNOWN- 43-44 DATED 9/9/04	2 0	AGM letter of 9/9/04	Described in and attached to 9/10/04 memo from DPW	05-2262, p. 3-4 06-2703, p. 2	6/2/05

NO	1	Exhibits to 9/23/04 Memo	Memo from DPW references multiple exhibits not included	05-2262, p. 3-4 06-2703, p. 2	6/2/05
4-6 RE: 'PROPOSAL FOR ENG'G SERVICES'	2 2	documentation relating thereto (Childs Eng'g)	Unexecuted agreement is produced. Communications between Town & Childs – None.	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	3	Documentation of AGM estimate of \$150,000	Referenced in 12/8/03 DPW memo	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	2 4	FS&T 'post-mortem' & docs relating to sufficiency of FS&T design, the piling, its sub-consultant's wind/wave analysis and issues relating thereto & responses to such inquiries	12/10/03 memo from DPW	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	2 5	Complete Zoino information re: piling	Referenced in change order tracking	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	2 6	SK#1, FS&T report, email to pier users, notice of meeting, DPW report	Referenced & attached to 12/11/03 DPW memo	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	2 7	Childs' preliminary report, DPW's commentary, DPW 12/18/03 transmittal & attachments, color photos	Referenced in Craig Sams' letter in 12/03	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	2 8	9/23/04, 9/28/04 meeting minutes	Referenced in meeting notice provided by Town	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	9	PierCorp meeting minutes	Referenced on-line as indicated in Exhibit B	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	3 0	Calculations, results and records of remedial tests, testing in regard to southwest exposure, etc.	As referenced in a joint memo of ProFish & the Town of unknown date (updated field shows 6/15/05 print date	05-2262, p. 3-4 06-2703, p. 2	6/2/05

NO	3 1	Wave analysis, wave design criteria, information on marina design criteria, ADA docking system criteria, preliminary design assumptions & parameters, design criteria for wave attenuation system	As furnished to the Town's consultants for analysis and requested by AGM's consultant	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	3 2	FEMA information and any requests & responses	Memo to BOS from Town Manager of 12/8/03	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	3 3	All written, printed or pictorial materials referencing or relating to design errors and/or negligence (including, but not limited to, piling and wind/wave analysis) by FS&T or its privies	Settlement referenced in on-line meeting minutes and a couple of records produced on 6/27-28/05 See Exhibit A – Index	05-2262, p. 3 06-2703, p. 2	6/2/05
NO	3 4	Interim Agreement/Plan and weekend work product	6/14/04 email to Town Manager from DPW	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	3 5	Plan for seasonal removal of docks and tests and results relating thereto	4/20/05 email from DPW to Pier Manager	05-2262, p. 3-4 06-2703, p. 2	6/2/05
52,53,55 RE: LITIG. MATRIX (DATED 12/04)	3 6	The simple matrix and subsequent analysis to include expenses	9/3/04 email from DPW to Town Manager	05-2262, p. 3-4 06-2703, p. 2	6/2/05
UNKNOWN- 47-49 REFER TO "RB"	3 7	Responsive email	3/24/04 Regina Binder (RB) request for information regarding docks	05-2262, p. 3-4 06-2703, p. 2	6/2/05
UNKNOWN-27 (4/04) EMAIL RE: 2005 VIDEO DOES NOT INC.PIER MGR	3 8	Site observation video	4/2/05 email from Pier manager to DPW	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	3 9	Repair procedure submitted to DPW	2/27/04 email from AGM to Pier Manager	05-2262, p. 3-4 06-2703, p. 2	6/2/05

				T	
NO	0	All communications to/from steel float supplier regarding failure of steel float during 12/03 and/or 1/05 storms	The steel float was substantially damaged and repaired. There have been no communications regarding cause of or liability for the failure produced to date.	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4 1	35 pages of backup for C.O. #8, original transmittal	Fax from FS&T to DPW 8/26/04	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4 2	Final application for payment & backup	Final pay application and backup must exist but has never been produced	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4 3	2/19/99 meeting minutes and information provided by Bellingham Marine	5/4/99 Building Committee memo of meeting	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4	12/7/04 meeting minutes & draft of BOS re: dock re-design	Public Meeting Notice	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4 5	1999 estimate from Bellingham Marine	1/24/99 memo from FS&T	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	6	Insurance records	Town produced email contending it proves it has no insurance; however, Pier Corp meeting minutes for 12/20/03 reflect that DPW said the insurance has a \$200,000 deductible for repairs of the floating docks	05-2262, p. 3-4 06-2703, p. 2	6/2/05
UNKNOWN-81 (2/04) RE: DOCK COSTS	4 7	February 2004 Town meeting minutes	Attenuator to come before BOS per 12/20/03 Pier Corp meeting minutes	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4 8	Records reflecting how Town came to blame Southeast & meeting minutes reflecting this decision	There are no meeting minutes wherein there is any discussion of Southeast being at fault. There are meeting minutes that describe the removal of the wave attenuator as causing the problem, but nothing to support claims against AGM or Southeast See, e.g., 12/10/03 Pier Corp minutes	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	4 9	Complete expert opinions and information, including in regard to FS&T and its subconsultants	There is no record of the Town's examination of FS&T's work in regard to the docks and dock pile. This makes no sense based on industry standards or the facts. According to email from Richard Holland to SGH produced in the "impounded" documents, SGH prepared for and attended a meeting with FS&T to discuss such matters See Exhibit E, email.	05-2262, p. 3-4 06-2703, p. 2	6/2/05

NO	5 0	Records of investigation, analysis & decision on "survivability without a wave barrier."	DPW email 12/7/03	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	5 1	Meeting minutes for 12/8/03 Town meeting(s)	Per FS&T memo of 12/8/03	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	5 2	Buoy data obtained by Harbor Master	Per FS&T memo of 12/8/03	05-2262, p. 3-4 06-2703, p. 2	6/2/05
NO	5 3	R. Holland's request for info provided by FS&T on 6/22/04, all materials provided & analysis of wavelength, etc. referenced	FS&T letter of 6/22/04 to Rick Holland	05-2262, p. 3-4 06-2703, p. 2	6/2/05

B. IN CAMERA INSPECTION

At a minimum, *in camera* review is required. The materials may not be privileged, the privilege was waived, or the Town is not entitled to assert it.

Particularly, the crime-fraud exception--one of several qualifications to the attorney-client privilege--withdraws protection where the client sought or employed legal representation in order to commit or facilitate a fraud. Courts have required the privilege challenger to present evidence: "(1) that the client was engag[ed] in (or was planning) criminal or fraudulent activity when the communications took place; and (2) that the communications were intended by the client to facilitate or conceal the criminal or fraudulent activity." *See In re Grand Jury Proceedings*, 417 F.3d 18, 22 (1st Cir. 2005).

C. REQUEST FOR DEPOSITION SHOULD BE RECONSIDERED

Further to consideration of the Town's present entitlement to assert privileges, Southeast had sought to depose David Guertin, the DPW Director, and the Court did not permit the deposition. However, Mr. Guertin is author of 26 of 80 electronic mail messages on the Town's log, including #57, which was not sent or copied to counsel and is party to 80 of 91 listed communications. (Exhibit 3, 4 at p. 17) A major deficiency in the Town's production is observable in Mr. Guertin's affidavit,2 which states that the June 27-28, 2005 production was limited to "the Town's project documents maintained at DPW... if the documents requested in the subpoena existed in printed form," limits never disclosed by Town counsel. (Exhibit 4, p. 17 at ¶¶ 4, 6) The subpoenas for records and attendance at arbitration specifically sought "electronic mail or other computer stored data." See p. 2, above. A person responding to a subpoena is required to produce information in the form it is maintained. Fed. R. Civ. P. 45(d).

Notably, the documents the Town has produced do not establish that the Town has ever blamed the concrete floating dock manufacturer, Southeast, for the storm damage at MacMillan Pier. As Southeast has strongly suspected all along, whether listed on the log or apparent by the Town's neglect of particular record requests in its "comments" to Table 1, the documentation withheld explains the lack of mention of Southeast's negligence and liability in the

² Albeit an unsigned affidavit from David Guertin. (Doc. 55, Ex. 8 at pp. 16-18)

records the Town and others did produce. (Exhibit 3, 4)³ The Town has avoided disclosure of facts that would have exposed Town officials to criticism and defeated AGM's claim against Southeast. For example:

- · Specifics about the Town's storm video, relied upon by the Arbitrator.
- Southeast was charged with financial responsibility for repair work by AGM, for which AGM was purportedly not compensated, yet the Town has withheld information regarding the repairs, terms of its settlement with AGM and the payment the Town made under the guise of a stale change order it claims it did not approve until after arbitration. (Exhibit 4 at ##4, 5, 7)
- The Town's pre-storm resolution of a claim for engineering fees associated with the project piling and release of FS&T, which:
 - o Did not comprehend the importance of the wind/wave analysis;
 - o Provided inaccurate wind direction and wave data;
 - o Did not require a lateral load test on the dock pile;
 - o Downgraded the dock pile, contrary to Southeast's direction;
 - o Did not update wind/wave analysis for removal of wave attenuator;

³ For one example, #7 on Table 1 is the "[f]ully executed settlement agreement with exhibits." The subpoenas request documents "relating to or referencing... storm damage...at MacMillan Pier." The Town's comment is "[t]he signed settlement agreement was produced," noting it offered another copy of the settlement agreement to undersigned counsel; however, the Town has never addressed the missing exhibits. (Exhibit 4, pp. 2-3 at #7) Similar neglect of detail is observable throughout the Town's commentary in response to Table 1. (Exhibit 4)

- Did not obtain appropriate data from Woods Hole Group;
- o Rejected Southeast's more substantial design;
- o Insisted upon installation with oversized pile guides;
- o Permitted installation during adverse weather; and
- o Generally failed to meet professional standards.

The Town is finally admitting, in its calculatingly indistinct style, that it <u>has not</u> fully disclosed the terms of the settlement[s], opinions and findings of experts, the stronger, 01/05 Nor'easter, and decision-making at meetings that were not reflected in the DPW records and are not with meeting minutes posted on-line. (Exhibit 4 at ##4-8, 9-11, 13, 16, 19, 21)⁴ A deposition at which Southeast may undertake added inquiry should be permitted.

D. TOWN SHOULD BE FOUND IN CONTEMPT

The filing under seal offers a fleeting glimpse of the Town's approach, which should really no longer be tolerated. In Exhibit 1 to this brief, utilizing the red, penned numbers, page 31 is a Town expert's barely legible notes. It refers to a meeting with Southeast in 2004, at which SGH was not to "disclose anything"

learned the Arbitrator failed to disclose Provincetown's ownership of the project when revealing he had filed suit for an unpaid subcontractor just before the arbitration hearings commenced.

HAYES & CARABALLO, PL 830 Lucerne Terrace Orlando, FL 32801

⁴ Interestingly, the admittedly omitted Exhibits from a "different project" referenced by the Town at #21 relate to the Pier's competition for funds due to a similarly grossly underfunded library project ongoing at the same time. In regard to the Town's library, Southeast belatedly learned the Arbitrator failed to disclose Provincetown's ownership of the project when revealing

other than wave *height.*" (Exhibit 1 at p. 31)⁵ Today, the Town continues to avoid discovery of information that vindicates Southeast and proves the Town's participation in fraud. *See Grand Jury Proceedings*, 417 F.3d at 22.

The first and second appeal by Southeast was of the Court's denial of Southeast's motion for an order of contempt. (Doc. 36) The privilege log is too little, too late and serves to prove the Town's repeated assurances are incomplete at best. The Court's attention is directed to Exhibit 5, attached and incorporated by reference, which demonstrates the Town's omissions about records.

The sworn statements by Town counsel throughout have implied that the only privileged materials were those filed under seal. The Town's obfuscation served its intended purpose; however, the manner in which the Town presents its claims of privilege by sworn testimony of its counsel, creates a situation where the failure to reveal the additionally "privileged" records first disclosed on 11/15/07 is equivalent to a false statement. *Sheppard v. River Valley Fitness One, L.P.*, 428 F.3d 1, 10 (1st Cir. 2005); *see* Exhibit 5.

2. <u>Southeast identifies records in Exhibit 1 & 2 missing attachments</u>

In Exhibit 1 and 2 (Table 1 #1-2), unidentifiable attachments are as follows:

	MISSING ATTACHMENTS – EXHIBIT 1 (53 PAGES)
P. 2 ⁶	MISSING 51-PAGES
P. 7	MISSING 13-PAGES

⁵ Page 31 from the Court was illegible and the attached was obtained subsequently, from SGH.

⁶ Page cites are to the red, typewritten page numbers added by Southeast for ease of reference.

P. 20	MISSING EMAIL ATTACHMENTS
P. 21	MISSING REFERENCED LIST OF ISSUES, ATTACHED
P. 23	FIRST 4 PAGES APPEAR ATTACHED, 5-12 MISSING
P. 27	ATTACHMENTS NOT IDENTIFIED OR INCLUDED
P. 28	REFERENCED WAVE PROPERTIES NOT ATTACHED
P. 29	ADDITIONAL ATTACHMENTS REFERENCED MISSING
P. 36	ATTACHED WIND WAVE CHARTS AS OF 4/04 MISSING
P. 40	ATTACHED EXECUTED SETTLEMENT AGREEMENT MISSING
P. 41	REFERENCED ATTACHMENTS MISSING
P. 42	ATTACHMENT FROM AGM MISSING
P. 43	REFERENCED "PROVINCETOWN RELEASE" MISSING
P. 45	NO SIGNED RELEASE AGREEMENT AS REFERENCED
P. 46	MISSING MATERIALS FROM SUB-CONSULTANT WOODS-HOLE

MI	SSING ATTACHMENTS – EXHIBIT 2 (9 PAGES)
P. 6	REFERENCED MEMO IN FINAL PARAGRAPH (SEE PP. 8-9)
PP. 8, 9	NO ATTACHMENT–REVISED WAVE PROPERTIES

3. As stated, a CD Rom of records scanned June 27-28, 2005 has been sent to Richard Holland, Esq. contemporaneous with filing this brief.

CERTIFICATE OF SERVICE

I certify this brief was filed via the CM/ECF system on December 4, 2007 which sends notification by email to: rholland@k-plaw.com

s/Rosemary H. Hayes

Rosemary H. Hayes Florida Bar no.: 549509 Hayes & Caraballo, PL 830 Lucerne Terrace Orlando, FL 32801 (Voice) 407.649.9974 (Fax) 407.649.9379 rhayes@const-law.com Attorneys for Plaintiff Case 1:05-cv-11039-EFH

Document 59-2

FAY, SPOFFORD & THORNDIKE, LLC

Engineers • Planners • Scientists • Landscape Architects • Surveyors

10-17-06 CELEBRATING



Now, more than ever ...

August 17, 2004

Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116

Attention:

Mr. Richard T. Holland

Subject:

Town of Provincetown, MA

MacMillan Pier - Concrete Floating Docks

Dear Mr.Holland:

We are sending herewith a copy of 110 memos/letters/faxes dating from September 1998 through December 2003 dealing with the floating docks.

We retrieved this material from our files and believe that all of it has been previously sent to the Town.

We have prepared a listing of this information for your use.

Very truly yours,

FAY, SPOFFORD & THORNDIKE, INC. By:

Senior Vice President

cc: D. Guertin, DPW Director, w/copy of document listing

R:\TP-090A\K&P1_081704.WPD

Boston

Kopelman and Paige P.C.

Northampton

31 St. James Avenue Boston, MA 02116

(617)556-0007 / (617)654-1735 - fax

Pittsfield

Worcester

THIS DOCUMENT IS CONFIDENTIAL

FAX TRANSMITTAL COVER SHEET

Date: August 4, 2004	Number of Pages Including Cover: 52
Account Code:	Original Will Follow: Yes X No
This Fax was Sent By: Richard T.	Holland, Esq. Operator Initials: jmv
PLEASE DELIVER TO:	
Name	Fax Number
Dr. Rasko P. Ojdrovic	(781)907-9009
COMMENTS OR INSTRUCTION:	
As we discussed, please review accompandiscussion.	ying documents as part of your analysis and our

PLEASE CONTACT SENDER AT (617)654-1754 IF YOU HAVE NOT RECEIVED THE NUMBER OF PAGES NOTED ABOVE OR IF THERE ARE ANY PROBLEMS WITH THIS TRANSMISSION

111
$\overline{\mathbf{z}}$
풀
Z
Ř
HOR
프
·
ĭ
त्व
g Ö
RD, a
ORD, a
FORD, a
OFFO.
POFFO
POFFO
POFFO
OFFO.

100	LOG OF INFO PROVIDED TO KOPELMAN AND PAIGE ON 8/17/04 - PROVINCETOWN		
Z	Decription		
	Description	Author	Dated
~	0007		
- c	Wellio of September 17, 1998 - Partnering Session	FST	9/22/98
y c	Merrio of January 6, 1999 Building Committee Meeting	FST	1/13/99
. ·	Proposal for Floating Wave Attenuator	Bellingham Marine	1/22/99
4	Memo of January 19, 1999 -	FST	1/25/00
2	Memo of January 19, 1999 -	FST	4/26/00
မွ	Memo of February 3, 1999 - Wave Barrier	- North	2/3/00
_	Memo of February 4, 1999 - Building Committee Meeting	HSH.	2/3/39
∞ .	Memo of March 3, 1999 - Building Committee Meeting	FST	2/10/00
o .	Memo of February 19, 1999 - Building Committee Meeting	FST	3/10/99
9	Letter to Town of Provincetown - Small Boat Floating Docks	FST	7/21/99
- 5	Memo of May 19, 1999 - Building Committee Meeting	FST	7/23/99
7 9	Memo - Ice Forces on Wave Barrier	FST	9/23/00
13	Letter to Provincetown DPW - MacMillan Pier Rehabilitation Timber Wave Barrier	FST	12/13/99
4	Letter to FST - MacMillan Pier Timber Wave Barrier	Town of Provincetown DPW	12/17/99
2	Fax to Mass. Development Finance Agency - Summary of Telephone Calls	FST	12/29/99
1 2	Summary of Telephone Call to Provincetown DPW (Dave Guertin) - January 5, 2000 Town Mtg.	FST	12/30/99
- ?	Summary of Telephone Call to Bellingham Marine (Jay Varga) - Floating Wave Attenuator	FST	1/7/00
0 0	Summary of Telephone Call to Bellingham Marine (John Colonel) - Anchorage for Wave Attenuator	FST	1/24/00
2 6	Summary or Telephone Call to Provincetown DPW (Dave Guertin) - Concrete Floats	FST	11/6/01
3 2	Letter to AGM Marine Contractors, Inc Concrete Floating Docks	FST	11/6/01
7 8	Letter from AGM - PCO No. 42 Concrete Float Alternative	AGM	11/28/01
3 6	Fax to Provincetown DPW - MacMillan Pier Rehabilitation	FST	12/3/01
3 2	Letter from AGM - PCO No. 62 Concrete Float Dock Wall Upgrade	AGM	1/7/02
47	Letter to Provincetown DPW - MacMillan Pier Reconstruction	FST	1/29/02
3 8	Sufficiently of Telephone Call to AGM (Bill Lovely) - Wavelength	FST	2/12/02
9 5	Fax to Provincetown DPW, AGM, & Res. Engineer - Cracks in concrete floats	FST	2/27/02
/7	Fax to AGM - Evaluation of the Concrete Floating Dock Guide Piles	FST	3/11/02
0 0	Fax to Provincetown DPW - AGM's requested extra for the concrete floats	FST	3/21/02
87 6	Fax to AGM - Memo from Southeast Floating Docks	FST	3/29/02
3 5	Weme of March 28, 2002 - Job Meeting	FST	4/4/02
2 6	Dating Docks	FST	4/26/02
7 66	Summary of Telephone Call to DPW (Dave Guertin) - Walkway	FST	5/3/02
3	Letter to AGM - Floating Dock Guide Piles	TS=	5/14/02



$\overline{}$	
≐	
Ω	
Z,	
Œ	
0	
I	
-	
and THORNDIKE	
⊆	
w	
റ്	
₹	
$\overline{\cap}$	
Ö	
FFO	
OFFO	
POFFO	
SPOFFO	
, SPOFFO	
Y, SPOFFO	
AY, SPOFFO	
FAY, SPOFFORD,	
FAY, SPOFFO	
FAY, SPOFFO	

35 Letter to AGM - PCO-42 concrete Float Suppliers Engineer FST 36 Fax from AGM- RPI for Concrete Float Suppliers Engineer FST 37 Summary of Telephone Call Gary Greene - Concrete Floats Supplier) FST 38 Fax to AGM- RPI for Concrete Float Suppliers Engineer FST 40 Memo of May 29, 2002 - Job Meeting FST 41 Letter from AGM- PCO No. 40 - Float Pille Alternative FST 42 Fax to AGM- PCO No. 40 - Float Hinges Letter FST 43 Ear to AGM- PCO No. 40 - Float Hinges Letter FST 44 Letter from AGM- PCO No. 40 - Float Hinges Letter FST 45 Ear to AGM- PCO No. 40 - Float Hinges Letter FST 46 Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Engles Floats FST FST 46 Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Engles Floats FST FST 46 Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Engles Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Floats FST FST 47 Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Floats FST FST 48 Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats F	34	Memo of May 15, 2002 - Job Meeting	FST	5/20/02
Fax from AGM - RFI for Concrete Float Suppliers Engineer Summary of Telephone Call Gary Greene - Concrete Floating Docks Fax to AGM - telephone memo between FST & Gary Greene (concrete float supplier) FST Memo of July (12 2022 - Job Meeting Letter from AGM - PCO No. 40 - Float Pile Alternative Fax to AGM - Toxoreste Float Hinges Letter Fax to AGM - Acmorete Float Hinges Letter Fax to AGM - Concrete Float Hinges Letter Fax to AGM - Concrete Float Hinges Letter Fax from AGM - PCO ST Concrete Float Hinges Letter Fax from AGM - PCO ST Concrete Float Hinges Letter Fax from AGM - PCO ST Concrete Float Hinges Letter Fax from AGM - PCO ST Concrete Float Hinges Letter Fax from AGM - PCO ST Concrete Float Hinges Letter Fax from AGM - PCO ST Concrete Float Hinges Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM - Concrete Floats Fax from AGM - Submittals Concrete Floats Fax from AGM - Submittals Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Fax from AG	35	Letter to AGM - PCO-42 Concrete Float Escalation	FST	5/21/02
Summary of Telephone Call Gary Greene - Concrete Floating Docks Fax to AGM - Leitebrane mento between FST & Gary Greene (concrete float supplier) Memo of May 26, 2002 - Job Meeting Letter from AGM - PCO No. 40 - Float Pile Alternative Fax to AGM - Ramp Rider Fax to AGM - Concrete Float Hinges Letter Fax from AGM - PCO 57 - Concrete Float Hinges Letter Fax from AGM - PCO 57 - Concrete Float Hinges Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST I-cetter to AGM - Concrete Floating Docks PE Calcs & Drewings Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST I-cetter to AGM - Concrete Floating Docks PE Calcs & Drewings Transmittal from AGM - Submittals Concrete Floats Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Sh	36	Fax from AGM - RFI for Concrete Float Suppliers Engineer	AGM	5/23/02
Fax to AGM - telephone memo between FST & Gary Greene (concrete float supplier) Fax to AGM - telephone memo between FST & Gary Greene (concrete float supplier) FST Memo of July 10, 2002 - Job Meeting FST Letter from AGM - POO No. 40 - Float Pile Alternative Fax to AGM FST Letter to AGM - Concrete Float Hinges Letter Early AGM - Concrete Float Hinges Letter Early Early Concrete Float Hinges Letter Early Early Concrete Float Hinges Letter Early Early Concrete Float Hinges Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Early Early Concrete Floating Dock System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Early Early Concrete Floating Dock System & Handlcap Accessible Gateway Transmittal from AGM - Concrete Floating Docks PE Calcs & Drawings Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Floating Docks PE Calcs & Drawings Fax from AGM - Concrete Floating Docks PE Calcs & Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Fax from SE Floating Docks - Concrete Mix Design Fax from SE Floating Docks - Concrete Mix Design Fax from AGM - Concrete Floating Docks - Concrete Mix Design Fax from AGM - Concrete Floating Docks - Concrete Mix Design Fax from AGM - Concrete Floating Docks - Concrete Mix Design Fax from AGM - Concrete Floating Docks - Concrete Mix Design Fax from AGM - Concrete Floating Docks - Concrete Mix Desi	37		FST	5/31/02
Memo of May 28, 2002 - Job Meeting Menn of July 10, 2022 - Job Meeting Memo of July 10, 2022 - Job Meeting Letter from AGM - PCO 57 - Concrete Floats Eax to AGM - Ramp Rider Fax from AGM - PCO 57 - Concrete Floats Fax from AGM - FOO 57 - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway FST Letter to AGM - Concrete Floating Dock System & Handicap Accessible Gateway Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicilter) - Concrete Floats Summary of Telephone Call to AGM (Sandy Kicilter) - Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings, Centificates, Concrete Maken Concrete Floating Docks - Concre	88	Fax to AGM - telephone memo between FST & Gary Greene (concrete float supplier)	FST	5/31/02
Memo of July 10, 2002 - Job Meeting Letter from AGM - ROCO No. 40 - Float Pile Alternative Eax to AGM - Ram Rider Letter from AGM - Corocrete Float Hinges Eax to AGM - Concrete Float Hinges Eax from AGM - PCO 57 - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Memo of July 31, 2002 - Job Meeting Transmittal from AGM - Concrete Floats Sondy Kicliter) - Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Memo of August 22, 2002 - Job Meeting Transmittal from AGM - Concrete Floating Docks PE Calcs & Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Floating Docks -	39	Memo of May 29, 2002 - Job Meeting	FST	6/4/02
Letter from AGM - PCO No. 40 - Float Pile Alternative Fax to AGM. Ramp Rider Letter to AGM. Cancrete Float Hinges Fax to AGM. PCO ST - Concrete Float Hinges Fax to AGM. PCO ST - Concrete Float Hinges Fax from AGM. PCO ST - Concrete Float Hinges Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to SE Dock (Allan Simpson) - Technical Issues Summary of Telephone Call to SE Dock (Allan Simpson) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter to AGM - Concrete Floating Docks Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Float Plans Transmittal Transmittal to AGM - Concrete Float Plans Transmittal Transmittal to AGM - Concrete Float Plans Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Transmittal from AGM - Submittals Transmittal from AGM -	40	Memo of July 10, 2002 - Job Meeting	FST	7/16/02
Fax to AGM - Ramp Rider Letter to AGM - Concrete Float Hinges Eart from AGM - Concrete Float Hinges Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Eatter to AGM - Concrete Floating Dock System & Handicap Accessible Gateway Transmittal from AGM - Submittals Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats FST Transmittal from AGM - Submittals Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Transmittal from AGM - Submittals Concrete Floats Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Floating Docks - Concrete	41	Ē	AGM	7/19/02
Letter to AGM - Concrete Float Hinges Fax from AGM - PCO 57 - Concrete Float Hinges Letter Fax from AGM - PCO 57 - Concrete Float Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway Exter to AGM - Concrete Floating Dock System & Handicap Accessible Gateway Transmittal from AGM - Concrete Floats Transmittal to AGM - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Transmittal from AGM - Submittals Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Transmittal to AGM - Concrete Floating Docks & Drawings Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings. FST Transmittal to AGM - Concrete Floating Docks Shop Drawings. Certificates, Concrete Mix Design Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings. Transmittal to AGM - Concrete Floating Docks Shop Drawings. Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings. Transmittal from AGM - Concrete Floating Docks -	42	Fax to AGM - Ramp Rider	FST	7/19/02
Fax from AGM - PCO 57 - Concrete Float Hinges Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to SE Dock (Allan Simpson) - Technical Issues Summary of Telephone Call to SE Dock (Allan Simpson) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Docks System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Memo of July 31, 2002 - Job Meeting Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Concrete Mix Design Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Fl	43	Letter to AGM - Concrete Float Hinges	FST	7/22/02
Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to SE Dock (Allan Simpson) - Technical Issues Summary of Telephone Call to SE Dock (Allan Simpson) - Technical Letter Summary of Telephone Call to SE Dock (Allan Simpson) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter to AGM - Concrete Floating Docks System & Handicap Accessible Gateway Remo of July 31, 2002 - Job Meeting Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittels Concrete Floats Concrete Mix Design Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittels Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Submittels Concrete Floating Docks -	44		AGM	7/22/02
Summary of Telephone Call to SE Dock (Allan Simpson) - Technical Issues Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter from AGM - Concrete Floating Docks Decise & Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal for AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings. Certificates, Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Fl	45		FST	7/23/02
Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter Summary of Telephone Call to SE Dock (Allan Simpson) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handlcap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter to AGM - Concrete Floating Docks System & Handlcap Accessible Gateway Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Concrete Floating Docks PE Calcs & Drawings Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Con	46	(Allan Simpson) - Technical	FST	7/24/02
Summary of Telephone Call to SE Dock (Allan Simpson) - Concrete Floats Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter to AGM - Concrete Floating Docks Memo of July 31, 2002 - Job Meeting Transmittal from AGM - Submittals Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats FST Memo of August 28, 2002 - Job Meeting Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal from AGM - Submittals Concrete Floatis Concrete Floatis Concrete Floatis Concrete Floatis Concrete Floatis Concrete Floatis Concrete Floating Docks - Concrete Floatis Concrete Floating Docks - Concr	47		FST	7/24/02
Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway Town of Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Letter to AGM - Concrete Floating Docks FST Memo of July 31, 2002 - Job Meeting FST Transmittal from AGM - Submittals Concrete Floats & Drawings FST Summary of Telephone Call to SE Floats (Sandy Kicilter) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Floating Docks Shop Drawings FST Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Transmittal from AGM - Submittals Concrete Floating Docks - Concrete Mix Design FST Transmittal from AGM - Submittals Concrete Floating Docks - Concrete Mix Design FST Transmittal from AGM - Submittals Concrete Floating Docks - Concrete Mix Design FST Letter to AGM - Concrete Floating Docks - Concrete Mix Design FST Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation Letter from AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	48		FST	7/24/02
Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Letter to AGM - Concrete Floating Docks Memo of July 31, 2002 - Job Meeting Transmittal from AGM - Submittals Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kiciter) - Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kiciter) - Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kiciter) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal from AGM - Submittals Concrete Floats Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Float Installation Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade	49	Letter from Town of Provincetown - Floating Dock System & Handicap Accessible Gateway	Town of Provincetown, DPW	7/25/02
Letter to AGM - Concrete Floating Docks Memo of July 31, 2002 - Job Meeting Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to SE Floats (Sandy Kicilter) - Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicilter) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Memo of August 28, 2002 - Job Meeting Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plants Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Floating Dock	20	Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats	FST	7/30/02
Memo of July 31, 2002 - Job Meeting FST Transmittal from AGM - Submittals Concrete Floats Aransmittal from AGM - Submittals Concrete Floats AGM Transmittal to AGM - Concrete Floats (Sandy Kicliter) - Concrete Floats FST Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats FST Memo of August 28, 2002 - Job Meeting FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Fax from AGM - Concrete Float Plans Transmittal AGM Fax to Provincetown DPW - List of Outstanding Change Orders FST Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design AGM Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design FST Letter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time FST Memo from Provincetown DPW - Concrete Floating Docks FST Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST	21	Letter to AGM - Concrete Floating Docks	FST	8/1/02
Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Fax from AGM - Concrete Float Plans Transmittal Fax to Provincetown DPW - List of Outstanding Change Orders Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Fax from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Fax from SE Floating Docks - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design FST Memo from Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Grane Barge for Concrete Float Installation AGM - Letter to AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	25	Memo of July 31, 2002 - Job Meeting	FST	8/7/02
Transmittal to AGM - Concrete Floating Docks PE Calcs & Drawings Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats Summary of Telephone Call to SE Float Sandy Kicliter) - Concrete Floats Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plans Transmittal Fax to Provincetown DPW - List of Outstanding Change Orders Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Frantamittal from AGM - Submittals Concrete Floats Concrete Mix Design Frantamittal from AGM - Concrete Floating Docks - Concrete Mix Design Frantamittal from AGM - Concrete Floating Docks - Concrete Mix Design Frantamittal from AGM - Concrete Floating Docks - Concrete Mix Design Frantamittal from AGM - Concrete Floating Docks - Concrete Mix Design Frantamittal from AGM - Concrete Floating Docks - Concrete Mix Design Frantamittal from AGM - Concrete Floating Docks Letter from AGM - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Grane Barge for Concrete Float Installation AGM Letter from AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	23	Transmittal from AGM - Submittals Concrete Floats	AGM	8/14/02
Summary of Telephone Call to SE Floats (Sandy Kicliter) - Concrete Floats Memo of August 28, 2002 - Job Meeting Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plans Transmittal Fax to Provincetown DPW - List of Outstanding Change Orders Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Fax from SE Floating Docks - Concrete Floats Concrete Mix Design Fax from SE Floating Docks - Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Fax from SE Floating Docks - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Tenter to AGM - Concrete Floating Docks - Concrete Mix Design Fax to Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter from AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	54		FST	8/22/02
Memo of August 28, 2002 - Job Meeting FST Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats FST Fax from AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Floating Docks Shop Drawings FST Transmittal from AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Fax from SE Floating Docks - Concrete Floating Docks - Concrete Mix Design AGM Transmittal to AGM - Submittals Concrete Floating Docks - Concrete Mix Design FST Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design FST Letter to AGM - Change Order No. 7 FST Memo from Provincetown DPW - MacMillan Pier Project; Decision Time FST Fax to Provincetown DPW - Concrete Floating Docks FST Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter from AGM - Concrete Floating Dock Wale Upgrade FST	22		FST	8/27/02
Summary of Telephone Call to AGM (Bill Lovely) - Concrete Floats Fax from AGM - Concrete Float Plans Transmittal Fax to Provincetown DPW - List of Outstanding Change Orders Transmittal to AGM - Concrete Floating Docks Shop Drawings. Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Fax from SE Floating Docks - Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter from AGM - Concrete Floating Dock Wale Upgrade Letter from AGM - Concrete Floating Dock Wale Upgrade	26	Memo of August 28, 2002 - Job Meeting	FST	9/3/02
Fax from AGM - Concrete Float Plans Transmittal Fax from AGM - Concrete Float Plans Transmittal to PW - List of Outstanding Change Orders FST Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Transmittal from AGM - Submittals Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Fax from SE Floating Docks - Concrete Floating Docks - Concrete Mix Design AGM Transmittal from AGM - Submittels Concrete Floating Docks - Concrete Mix Design AGM Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design FST Memo from Provincetown DPW - MacMillan Pier Project; Decision Time FST Fax to Provincetown DPW - Concrete Floating Docks FST Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST	22		FST	9/6/02
Fax to Provincetown DPW - List of Outstanding Change Orders Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Fax from SE Floating Docks - Concrete Floats Concrete Mix Design Transmittal from AGM - Submittals Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	28	Fax from AGM - Concrete Float Plans Transmittal	AGM	9/12/02
Transmittal to AGM - Concrete Floating Docks Shop Drawings Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Fax from SE Floating Docks - Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Submittals Concrete Floating Docks - Concrete Mix Design Transmittal from AGM - Concrete Floating Docks - Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Eatter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	29	Fax to Provincetown DPW - List of Outstanding Change Orders	FST	9/17/02
Transmittal from AGM - Submittals Concrete Floats Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design Fax from SE Floating Docks - Concrete Floating Docks - Concrete Floats Concrete Mix Design Transmittal from AGM - Submittals Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design FST Letter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST Letter from AGM - Concrete Floating Dock Wale Upgrade	8	Transmittal to AGM - Concrete Floating Docks Shop Drawings	FST	9/19/02
Transmittal to AGM - Concrete Floating Docks Shop Drawings, Certificates, Concrete Mix Design FST Fax from SE Floating Docks - Concrete Design Mix 4000 PSI Lightweight Pump Mix Changes SE Float Transmittal from AGM - Submittels Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Letter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time FST Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade Letter to AGM - Concrete Floating Dock Wale Upgrade	61		AGM	9/27/02
Fax from SE Floating Docks - Concrete Design Mix 4000 PSI Lightweight Pump Mix Changes SE Float Transmittal from AGM - Submittels Concrete Floats Concrete Mix Design AGM Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Ester to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time FST Ext to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST Letter to AGM - Concrete Floating Dock Wale Upgrade	62		FST	10/2/02
Transmittal from AGM - Submittals Concrete Floats Concrete Mix Design Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Letter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time FST Town of FST FST Ext to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade Est	83	Fax from SE Floating Docks - Concrete Design Mix 4000 PSI Lightweight Pump Mix Changes	SE Floating Docks	10/8/02
Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design Letter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST Letter to AGM - Concrete Floating Dock Wale Upgrade	94	Transmittal from AGM - Submittals Concrete Floats Concrete Mix Design	AGM	10/9/02
Letter to AGM - Change Order No. 7 Memo from Provincetown DPW - MacMillan Rier Project; Decision Time Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST Letter to AGM - Concrete Floating Dock Wale Upgrade	65	Transmittal to AGM - Concrete Floating Docks - Concrete Mix Design	FST	10/11/02
Memo from Provincetown DPW - MacMillan Pier Project; Decision Time Town of Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Grane Barge for Concrete Float Installation AGM Letter to AGM - Concrete Floating Dock Wale Upgrade FST FST	99	Letter to AGM - Change Order No, 7	FST	10/14/02
Fax to Provincetown DPW - Concrete Floating Docks Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation Letter to AGM - Concrete Floating Dock Wale Upgrade	67		ਰ	11/6/02
Letter from AGM - PCO No. 67 Remobilization of Crane Barge for Concrete Float Installation Letter to AGM - Concrete Floating Dock Wale Upgrade	89	Fax to Provincetown DPW - Concrete Floating Docks	FST	12/8/02
Wale Upgrade	69	zation of Crane	AGM	12/12/02
	2		FST	12/19/02

8/17/04

	Fax from AGM - Change Order #3 Response to Letter from SE Floating Docks		
72	Fax from AGM - Change Order #3 Waler and Rnd Design	AGM	12/19/02
73	Letter from AGM - 67 Remobilization of Crane Barra for Connect Fig. 1	AGM	12/20/02
74	Fax to AGM - Response to PCO 62 Concrete Electric Book Well 11	AGM	1/6/03
75	Fax from AGM - Response to PCO 62 Concept Election 5 1 115	FST	1/8/03
9/	Email from AGM - Floating Dock System	AGM	1/21/03
11	Fax to AGM - RFI 93 - Congrate Floating Dock Congratering Dock	AGM	2/4/03
78	Fax from AGM - Concrete Floating Dock Location	AGM	2/7/03
6.	Fax from AGM Concept Election By the Banks	AGM	2/27/03
08	exterto AGM Concrete Floating Dock Pile Guides Letter	AGM	4/16/03
à	Esylog ACM Construction To the Property of the	FST	2/27/03
83	Fax to AGM - Denedrate Mathematical Control of the	AGM	3/4/03
83	effecto ACM Connection Metalgorials Crack Sealer	FST	3/7/03
8 8	Simmen of Talastan Call 1. /2	FST	3/13/03
85	Memo of March 10, 2003 Connect First Concrete Float Conduit	FST	3/14/03
86	Memo of March 18, 2003 12th March	FST	3/19/03
2	Fax from AGM Concrete Florities Fig. 1	FST	3/19/03
8	Fax to Droving the Ploating Docks Letter	AGM	3/28/03
8	Summany of Telephone Cell 12 (2011)	FST	3/31/03
6	Memo of And 23, 2003 To Media (Bill Lovely) - Concrete Floating Docks	FST	4/11/03
6	Į	FST	4/28/03
8	I offer to ACM Course Fig. 11.	FST	4/28/03
83	Fax to AGM - Concrete Floating Docks	FST	4/29/03
94	effection AGM - Connets Electing Docks	FST	4/29/03
26	Memo of May 7 2003 Joh Modill	AGM	5/6/03
8	Fax from ACM Concrete Floriting	FST	5/9/03
26	Transmittal from AGM Submitted Co.	AGM	5/23/03
86	Transmittal to AGM - Short Drawings	AGM	5/27/03
66	(D:11 C.1.	FST	5/27/03
100	Summary of Telephone Call to Dawing the Party of Telephone Call to Dawing the Dawing the Party of Telephone Call to Dawing the Dawing	FST	6/2/03
10	Email from Provincetown DBW Constitution of the Constitution of th	FST	6/2/03
102	Summany of Telephone Cell to (Sing Milital 1.3)	Town of Provincetown, DPW	6/12/03
103		FST	6/19/03
104	Letter to Provincetown DPM - Concrete Electrica Poet - Project Update	Town of Provincetown, DPW	8/8/03
105		FST	10/16/03
108	Email from Regina Binder - MecMillon Bio, Demons	Town of Provincetown, DPW	12/8/03
107	Memo of December 8, 2003 - Site Met to Observe Fig. 15	ATT Global	12/8/03
	The second of th	FST	12/10/03



FAY, SPOFFORD, and THORNDIKE

	12/10/03	12/11/03	12/17/02	20//1/21
TOU	5	FST	FST	
	04001 [7]	- Sieel Floats) - Floating Docks	
Posting Dock Damage	Hown DDM (Days Cuerties)	Dave Guernin) - Steel Floats	W (Dave Guertin	
2003 Meeting - Floati	Call to Provincetown		Call to Provincetown Di	
emo of December 8,	mmary of Telephone	mmon, of Tolombone	minary or relephione	
108 M	109 Su	110		

Page 7 of 26

Boston

Kopelman and Paige P.C.
31 St. James Avenue

Northampton

Boston, MA 0

Boston, MA 02116 (617)556-0007 / (617)654-1735 - fax

Pittsfield

Worcester

THIS DOCUMENT IS CONFIDENTIAL

FAX TRANSMITTAL COVER SHEET

Date: February 20, 2004	Number of Pages Including Cover:	14
Account Code: 0058	Original Will Follow: Yes	No_X
This Fax was Sent By: DAVID D	ONESKI Operator Initia	ls:
PLEASE DELIVER TO:	·	
Name	Fax Number	
DON DUSENBERRY	(781) 907-9009	
COMMENTS OR INSTRUCTION:		
Attached please find some background a Provincetown, including portions of a prin question.		
Please call with any questions.	•	

PLEASE CONTACT SENDER AT (617)654-1754 IF YOU HAVE NOT RECEIVED THE NUMBER OF PAGES NOTED ABOVE OR IF THERE ARE ANY PROBLEMS WITH THIS TRANSMISSION

Boston

Kopelman and Paige P.C.

Northampton

31 St. James Avenue Boston, MA 02116

(617)556-0007 / (617)654-1735 - fax Worcester

Pittsfield

THIS DOCUMENT IS CONFIDENTIAL

FAX TRANSMITTAL COVER SHEET

Date: <u>March 5, 2004</u>	Number of Pages Including Cover: 6
Account Code: 0058	Original Will Follow: Yes X No
This Fax was Sent By: <u>David J. D</u>	oneski, Esq. Operator Initials: jnav
PLEASE DELIVER TO:	
Name	Fax Number
Donald Dusenberry, P.E.	(781)907-9009
COMMENTS OR INSTRUCTION:	
Re: Assessment of Storm Effects on N	MacMillan Pier Floating Dock System
	,
	•

PLEASE CONTACT SENDER AT (617)654-1754 IF YOU HAVE NOT RECEIVED THE NUMBER OF FAGES NOTED ABOVE OR IF THERE ARE ANY PROBLEMS WITH THIS TRANSMISSION



LEONARD KOPELMAN DONALD G. PAIGE ELIZADETH A. LANE JOYCE FRANK JOHN W. GIORGIO BARBARA J. SAINT ANDRE JOEL B BARD JOSEPH L. TEHAN, JR. THERESA M. DOWDY DEBORAH A. ELIASON RICHARD BOWEN DAVID J. DONESKI JUDITH C. CUTLER KATHLEEN E. CONNOLLY DAVID C. JENKINS MARK R. REICH BRIAN W. RILEY DARREN R. KLEIN JONATHAN M. BILVERSTEIN

EDWARD M. REILLY DIRECTOR WESTERN OFFICE

WILLIAM HEWIG ITI JEANNE S. MCKNIGHT

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

81 ST. JAMES AVENUE

BOSTON. MASSACHUSETTS 02116 4102

(617) 556-0007 FAX (617) 654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (419) 585-8632

WORCESTER OFFICE (508) 752-0203

March 5, 2004

KATHLEEN M. O'DONNELL SANDRA M. CHARTON PATRICIA A. CANTOR THOMAS P. LANE, JR. MAHY L. GIORGIO THOMAS N. MGENANEY KATHARINE GOREE DOYLE GEDRGE X. PUCCI LAUREN F. GOLDBERG JASON R. TALCHMAN JEFFREY A. HONIG MICHELE E, RANDAZZO GREGG J. CORBO L SA C. ADAMS ELIZABETH R. CORBO MARCELINO LA BELLA VICKI S. MARSH JOHN J. GOLCROSEN SHIRIN EVERETT BRIAN E. GLENNON, II JONATHAN D. EICHMAN LAJRA H FAWLE TODD A. FRAMPTON JACKIE COWIN SARAH N. TURNER

BY FACSIMILE - (781)907-9009 AND FIRST CLASS MAIL

Donald O. Dusenberry, P.E. Simpson Gumpertz & Heger, Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Assessment of Storm Effects on MacMillan Pier Floating Dock System Re:

Dear Mr. Dusenberry:

As we discussed, the Town of Provincetown would like to retain Simpson Gumpe tz and Heger, Inc. for professional consultant services in connection with recent storm damage to the MacMillan Pier. To that end. I have reviewed the contract materials you forwarded to me with your letter of February 12, 2004 and I enclose two originals of our form of Agreement for Professional Services with your firm's Fee Schedule and Payment Terms attached. Pleas: review and arrange for execution of the Agreement by SGH, and return the originals to me for signature by the Town.

I understand that you are scheduled to begin your review of the lloating dock system this week pursuant to your recent discussions with David Guertin, Director of the Provincetown Department of Public Works. I ask that you coordinate your work with Mr. Guertin, who shall be your primary contact for the Town, and keep me informed of your progress.

Thank you for services on this matter. Should you have any questions or comments, please contact me.

DJD/RTH/imv

Enc.

Town Manager cc:

Director of Public Works (w/o enc.)



AGREEMENT FOR PROFESSIONAL SERVICES BETWEEN THE TOWN OF PROVINCETOWN AND SIMPSON GUMPERTZ & HEGER, INC.

The Town of Provincetown, Massachusetts, acting by and through its Town Manager, with an address of 260 Commercial Street, Provincetown, Massachusetts, 02657 ("Town") and Simpson Gumpertz & Heger, Inc. with an address of 41 Seyon Street, Building 1, Suite 500, Waltham, Massachusetts 02453 ("SGH") hereby agree as follows:

- 1. Procurement of Services. The Town hereby retains SGH for the purpose of providing professional analysis and support services in connection with the matter known as the MacMillan Pier Reconstruction (the "Project"). Said services shall include review and analysis of (1) storm damage to MacMillan Pier and the cause(s) of the failure of the pier's floating dock system; (2) claims which have been/may be asserted by or against the Town in connection with the Project; and (3) claims which have been/may be asserted by or against the Project engineer, contractor, or manufacturer (of the floating dock system) involved with the Project. Said services shall also include consultation with designated officials and agents of the Town for the purpose of performing such analysis and valuing said claims; defending against the claims of the contractor or engineer and prosecuting claims against the contractor, engineer and/or manufacturer. It is understood that SGH's services relating to No. (2) and No. (3), above, may include technical and professional support and testimony at or in mediation, arbitration or judicial proceedings, including depositions related thereto, and may include, if requested by the Town, such support and testimony in additional proceedings relating to the Project. As of the date of this agreement, however, and until further written notice from the Town, the scope of SGH's services shall be limited to the review and analysis of the storm damage to MacMillan Pier and the cause(3) of the failure of the floating dock system, as identified in No. (1), above. No written report of such review and analysis shall be issued by SGH unless and until specifically authorized by the Tovm. 2. Compensation. For the performance of services hereunder, the Town shall compensate SGH
- 2. Compensation. For the performance of services hereunder, the Town shall compensate SCH as follows:

Donald O. Dusenberry

\$215/hour

Other SGH Employees

At the rates indicated in the Fee Schedule and Payment Terms form which is attached hereto as Exhibit A.

Outside consultants to SGH (only when specifically authorized by the Town)

1.15 times consultant's fee

Reimbursable expenses

1.1 times cost

The Town shall make an initial retainer payment to SGH in the amount of one thousand dollars (\$1,000.00) after execution of this agreement. SGH shall not perform services that will result in billings that will exceed \$10,000.00 without further written authorization of the Town. SGH may stop work hereunder if the Town fails to make payment in a timely manner. If, at the conclusion of SGH's services hereunder, there is any portion of a payment made by the Town against which SGH has not provided billable services, that portion shall promptly be repaid to the Town.

- 3. Coordination of Services. In the performance of services hereunder, SGH shall work under the direction and supervision of the Town's counsel, Kopelman and Paige, P.C.
- 4. Preservation of Rights and Privileges. It is expressly understood and agreed that the Town is retaining the services of SGH in connection with dispute resolution proceedings relating to the Project and possible litigation. Therefore, SGH shall take reasonable steps to preserve the confidentiality of materials, reports and opinions provided to the Town. In addition, SGH shall comply with reasonable requests of the Town's counsel regarding the performance of services and communication of information as necessary to preserve the attorney work-product privilege as it relates to information and opinions provided by SGH hereunder.
- 5. Availability of Funds. The compensation provided by this Agreement is subject to the availability and appropriation of funds. SGH shall not be required to perform services that have an associated cost that exceeds the then current appropriation for compensation hereunder.

- 6. Assignment. SGH shall not make any assignment of this Agreement without the prior written approval of the Town.
- 7. Termination. Either party may terminate this Agreement upon ten (10) days written notice to the other party. In the event of termination by the Town, the Town shall pay SGH for services performed up to the date of notice of termination, provided that no payment shall be made for reports, analyses or other deliverables until the same have been delivered to the Town.
- 8. Applicable Law. This Agreement shall be governed by and construed in accordance with the law of the Commonwealth of Massachusetts.
- 9. Required Certification. Pursuant to G.L. c.62C, §49A, SGH certifies that it has complied with all laws of the Commonwealth of Massachusetts relating to taxes. SGH's Federal Identification Number is ______

SIMPSON GUMPERTZ & HEGER, INC.	TOWN OF PROVINCETOWN By its Town Manager
Ву	
Name:	•
Title:	
215217/24207/0008	

EX. A

SIMPSON GUMPERTZ & HEGER INC. FEE SCHEDULE AND PAYMENT TERMS

	Hourly Billing Fate
Personnel Category*	(\$ per hour)
Senior Principal	\$215
Principal	·,,,,,,,,,,,,,,,,,,φε.15
Senjor Associate	
Associate	
/ WSOCAGO manufaction () where the control of the c	
Consulting Architect	\$190
Staff Consultant	\$190
Senior Project Manager 1	\$170
Senior Project Manager 2	\$15D
Senior Project Manager 3	E1EA
Project Manager	,,,,
1 man interioral	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
Senior Project Supervisor 1	\$160
Senior Project Supervisor 2	\$120
Project Supervisor	\$120
	······································
Senior Staff Engineer 1	\$152
Senior Staff Engineer 2	
Staff Engineer 1	\$13D
Staff Engineer 2	
Senior Engineer 1	
Senior Engineer 2	
Senior Field Engineer	
Engineer :	\$90
Field Engineer.	\$90
,	
Senior Laboratory Technician	,,\$100
Laboratory Technician 1	\$BO
Laboratory Technician 2	
Engineering Aide	\$58
Primarkes (FA L II	
Director of Metallurgy	\$275
Manager, Electrical Engineering	\$145
Petrographer	\$185
Spring Project Design	0440
Senior Project Drafter	
Senior Drafter	\$99
District Illustrator Programmen	584
Senior Illustrator/Programmer	
Illustrator/Programmer 1	584
Illustrator/Programmer 2	S65
Data Manager	595
Non-Technical	\$48
	*

^{*}Personnel categories and rates shown for Engineers apply also to Architects and Conservators.

upon salary increase, will apply on January 1 each year. Annual rate adjustments will not exceed 5% will but Client's advance approval.

Direct expenses include out-of-pocket expenses. This is subconsultate, unvel, and outside services, and charges for the use of SGH field and laboratory equipment, report of actilities, etc. Direct expenses also include all reasonable expenses resulting from required responses to subport of court orders related to work under the Contract.

Invoices will be submitted periodically, and are due and payable upon receipt. Unpaid both ses shall be subject to an additional charge at the rate of 1-1/2% per month from the date of invoice if the unpaid balance, not paid within 30 days of tolices will be submitted showing labor (hours worked) by labor category and total expenses, but not act a documentation. The Client shall reimburse SGH for all attorney's fees and cost; related to collection of the outer the companies.

LEONARD KOPELMAN DONALD G. PAIGE ELIZABETH A. LANE JOYCE FRANK JOHN W. GIORGIO BARBARA J. SAINT ANDRE JOEL B. BARD JOSEPH L. TEHAN, JR. THERESA M. DOWDY DEBORAH A. ELIASON RICHARD BOWEN DAVID J. DONESK JUDITH C. CUTLER KATHLEEN E. CONNOLLY DAVID C. JENKINS MARK R. REICH BRIAN W. RILEY DARREN R. KLEIN

EDWARD M. REILLY

JONATHAN M. SILVERSTEIN

WILLIAM HEWIG III JEANNE S. MCKNIGHT

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

31 ST. JAMES AVENUE

BOSTON, MASSACHUSETTS 02116-4102

(617) 556-0007 FAX (617) 654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE (508) 752-0203

March 5, 2004

KATHLEEN M. O'DONNELL SANDRA M. CHARTON PATRICIA A. CANTOR THOMAS P. LANE, MARY L. GIORGIO THOMAS W. MCENANEY KATHARINE GOREE DOYLE GEORGE X. PUCCI LAUREN F. GOLDBERG JASON R. TALERMAN JEFFREY A. HONIG MICHELE E. RANDAZZO GREGG J. CORBO RICHARD T. HOLLAND LISA C. ADAMS ELIZABETH R. CORBO MARCELINO LA BELLA VICKI 5. MARSH JOHN J. GOLDROSEN SHIRIN EVERETT BRIAN E. GLENNON, II JONATHAN D. EICHMAN LAURA H. PAWLE TODD A. FRAMPTON JACKIE COWIN SARAH N. TURNER

BY FACSIMILE - (781)907-9009 AND FIRST CLASS MAIL

Donald O. Dusenberry, P.E. Simpson Gumpertz & Heger, Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Re: Assessment of Storm Effects on MacMillan Pier Floating Dock System

Dear Mr. Dusenberry:

As we discussed, the Town of Provincetown would like to retain Simpson Gumpertz and Heger, Inc. for professional consultant services in connection with recent storm damage to the MacMillan Pier. To that end, I have reviewed the contract materials you forwarded to me with your letter of February 12, 2004 and I enclose two originals of our form of Agreement for Professional Services with your firm's Fee Schedule and Payment Terms attached. Please review and arrange for execution of the Agreement by SGH, and return the originals to me for signature by the Town.

I understand that you are scheduled to begin your review of the floating dock system this week pursuant to your recent discussions with David Guertin, Director of the Provincetown Department of Public Works. I ask that you coordinate your work with Mr. Guertin, who shall be your primary contact for the Town, and keep me informed of your progress.

Thank you for services on this matter. Should you have any questions or comments, please contact me.

David J. Doneski

truly yours.

DJD/RTH/imv

Enc.

cc:

Town Manager

Director of Public Works (w/o enc.)

215210/PROVMACPIER/0008

PRINTED ON RECYCLED PAPER

(14)

Case 1:05-cv-11039-EFH \ Document 59-2 Filed 12/04/2007 Page 15 of 26

KOPELMAN AND PAIGE, P. C

31 ST. JAMES AVENUE

BOSTON, MASSACHUSETTS 02116-4102

(617) 556-0007 FAX (617) 654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE (508) 752-0203

March 5, 2004

KATHLEEN M. O'DONNELL SANDRA M. CHARTON PATRICIA A. CANTOR THOMAS P. LANE. JR. MARY L. GIORGIO THOMAS W. MCENANEY KATHARINE GOREE DOYLE GEORGE X. PUCCI LAUREN F. GOLDBERG JASON R. TALERMAN JEFFREY A. HONIG MICHELE E. RANDAZZO GREGG J. CORBO RICHARD T. HOLLAND LISA C. ADAMS ELIZABETH R. CORBO MARCELINO LA BELLA VICKI S. MARSH JOHN J. GOLDROSEN SHIRIN EVERETT BRIAN E. GLENNON, II JONATHAN D. EICHMAN LAURA H. PAWLE TODD A. FRAMPTON JACKIE COWIN SARAH N. TURNER

LEONARD KOPELMAN
DONALD G. PAIGE
ELIZABETH A. LANE
JOYCE FRANK
JOHN W. GIORGIO
BARBARA J. SAINT ANDRE
JOEL B. BARD
JOSEPH L. TEHAN, JR.
THERESA M. DOWDY
DEBORAH A. ELIASON
RICHARD BOWEN
DAVID J. DONESKI
JUDITH C. CUTLER
KATHLEEN E. CONNOLLY
DAVID C. JENKINS
MARK R. REICH
BRIAN W. RILEY
DARREN R. KLEIN
JONATHAN M. SILVERSTEIN

EDWARD M. REILLY DIRECTOR WESTERN OFFICE

WILLIAM HEWIG III JEANNE S. MCKNIGHT

BY FACSIMILE – (781)907-9009 AND FIRST CLASS MAIL

Donald O. Dusenberry, P.E. Simpson Gumpertz & Heger, Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Re: Assessment of Storm Effects on MacMillan Pier Floating Dock System

Dear Mr. Dusenberry:

As we discussed, the Town of Provincetown would like to retain Simpson Gumpertz and Heger, Inc. for professional consultant services in connection with recent storm damage to the MacMillan Pier. To that end, I have reviewed the contract materials you forwarded to me with your letter of February 12, 2004 and I enclose two originals of our form of Agreement for Professional Services with your firm's Fee Schedule and Payment Terms attached. Please review and arrange for execution of the Agreement by SGH, and return the originals to me for signature by the Town.

I understand that you are scheduled to begin your review of the floating dock system this week pursuant to your recent discussions with David Guertin, Director of the Provincetown Department of Public Works. I ask that you coordinate your work with Mr. Guertin, who shall be your primary contact for the Town, and keep me informed of your progress.

Thank you for services on this matter. Should you have any questions or comments, please contact me.

David J. Doneski

Very fauly yours.

DJD/RTH/jmv

Enc.

cc: Town Manager

Director of Public Works (w/o enc.)

215210/PROVMACPIER/0008

PRINTED ON RECYCLED PAPER

AGREEMENT FOR PROFESSIONAL SERVICES BETWEEN THE TOWN OF PROVINCETOWN AND SIMPSON GUMPERTZ & HEGER, INC.

The Town of Provincetown, Massachusetts, acting by and through its Town Manager, with an address of 260 Commercial Street, Provincetown, Massachusetts, 02657 ("Town") and Simpson Gumpertz & Heger, Inc. with an address of 41 Seyon Street, Building 1, Suite 500, Waltham, Massachusetts 02453 ("SGH") hereby agree as follows:

- 1. Procurement of Services. The Town hereby retains SGH for the purpose of providing professional analysis and support services in connection with the matter known as the MacMillan Pier Reconstruction (the "Project"). Said services shall include review and analysis of (1) storm damage to MacMillan Pier and the cause(s) of the failure of the pier's floating dock system; (2) claims which have been/may be asserted by or against the Town in connection with the Project; and (3) claims which have been/may be asserted by or against the Project engineer, contractor, or manufacturer (of the floating dock system) involved with the Project. Said services shall also include consultation with designated officials and agents of the Town for the purpose of performing such analysis and valuing said claims; defending against the claims of the contractor or engineer and prosecuting claims against the contractor, engineer and/or manufacturer. It is understood that SGH's services relating to No. (2) and No. (3), above, may include technical and professional support and testimony at or in mediation, arbitration or judicial proceedings, including depositions related thereto, and may include, if requested by the Town, such support and testimony in additional proceedings relating to the Project. As of the date of this agreement, however, and until further written notice from the Town, the scope of SGH's services shall be limited to the review and analysis of the storm damage to MacMillan Pier and the cause(s) of the failure of the floating dock system, as identified in No. (1), above. No written report of such review and analysis shall be issued by SGH unless and until specifically authorized by the Town.
- 2. Compensation. For the performance of services hereunder, the Town shall compensate SGH as follows:

Donald O. Dusenberry

\$215/hour

Other SGH Employees

At the rates indicated in the Fee Schedule and Payment Terms form which is attached hereto as Exhibit A.

Outside consultants to SGH (only when specifically authorized by the Town)

1.15 times consultant's fee

Reimbursable expenses

1.1 times cost

The Town shall make an initial retainer payment to SGH in the amount of one thousand dollars (\$1,000.00) after execution of this agreement. SGH shall not perform services that will result in billings that will exceed \$10,000.00 without further written authorization of the Town. SGH may stop work hereunder if the Town fails to make payment in a timely manner. If, at the conclusion of SGH's services hereunder, there is any portion of a payment made by the Town against which SGH has not provided billable services, that portion shall promptly be repaid to the Town.

3. Coordination of Services. In the performance of services hereunder, SGH shall work under the direction and supervision of the Town's counsel, Kopelman and Paige, P.C.

4) Preservation of Rights and Privileges. It is expressly understood and agreed that the Town is retaining the services of SGH in connection with dispute resolution proceedings relating to the Project and possible litigation. Therefore, SGH shall take reasonable steps to preserve the confidentiality of materials, reports and opinions provided to the Town. In addition, SGH shall comply with reasonable requests of the Town's counsel regarding the performance of services and communication of information as necessary to preserve the attorney work-product privilege as it relates to information and opinions provided by SGH hereunder.

compelled by bu,

5. Availability of Funds. The compensation provided by this Agreement is subject to the \$\mathcal{L}\$, availability and appropriation of funds. SGH shall not be required to perform services that have an associated cost that exceeds the then current appropriation for compensation hereunder.

to a subposers desmed by the Town to be duly issued, or under regid by Soft pursual to the proposal or otherwise,

 $\overline{11}$

215217/24207/0008

	6. Assignment. SGH shall not make any assignment of thi	s Agreement without the prior written	
	approval of the Town.	pad commitmets their	
(7. Termination. Either party may terminate this Agreement	nt upon ten (10) days written notice to	
	the other party. In the event of termination by the Town,	the Town shall pay SGH for services	
. مالس	performed up to the date of notice of termination, provided that no payment shall be made for		
afam	reports, analyses or other deliverables until the same have been delivered to the Town.		
७(१	8. Applicable Law. This Agreement shall be governed by	and construed in accordance with the	
	law of the Commonwealth of Massachusetts.		
	9. Required Certification. Pursuant to G.L. c.62C, §492	A, SGH certifies that it has complied	
	with all laws of the Commonwealth of Massachusetts	relating to taxes. SGH's Federal	
	Identification Number is 04-225-6923		
	SIMPSON GUMPERTZ & HEGER, INC.	TOWN OF PROVINCETOWN By its Town Manager	
	Ву		
	Name:		
	Title:		

FEB.12.2004 2:29PM

:29PM SIMPSON,GUMPER&HEGER INC.

NO.336 P.3

EX. A

SIMPSON GUMPERTZ & HEGER INC. FEE SCHEDULE AND PAYMENT TERMS

	Hourly Billing I
Personnel Category*	(\$ per hour
Senior Principal	\$215
Principal	\$215
Senior Associate	\$205
Associate	\$195
Consulting Architect	\$190
Staff Consultant	\$190
Senior Project Manager 1	\$170
Senior Project Manager 2	\$160
Senior Project Manager 3	\$154
Project Manager	\$154
Senior Project Supervisor 1	\$160
Senior Project Supervisor 2	\$120
Project Supervisor	\$120
Senior Staff Engineer 1	\$152
Senior Staff Engineer 2	\$132
Staff Engineer 1	\$130
Staff Engineer 2	\$115
Senior Engineer 1	\$110
Senlor Engineer 2	\$97
Senior Field Engineer	\$97
Engineer	\$90
Field Engineer	\$90
Senior Laboratory Technician	\$100
Laboratory Technician 1	\$80
Laboratory Technician 2	\$70
Englineering Aide	\$58
Director of Metallurgy	\$275
Manager, Electrical Engineering	\$145
Petrographer	\$185
Senior Project Drafter	\$110
Senior Drafter	\$99
Drafter	\$84
Senior Illustrator/Programmer	\$115
MUSTRATOR/Programmer 1	\$84
illustrator/Programmer 2	\$65
Data Manager	\$95
Non-Technical	\$48

Personnel categories and rates shown for Engineers apply also to Architects and Conservators.

upon salary increase. Will apply on January 1 each year. Annual rate adjustments will not exceed 5% without Client's advance approval.

Direct expenses include out-of-pocket expenses, such as subconsult use, uavel, and outside services, and charges for the use of SGH field and laboratory equipment, represent the facilities, etc. Direct expenses also include all reasonable expenses resulting from required appears to subpose, and court orders related to work under the Contract.

Invoices will be submitted periodically, and are due and payable upon receipt. Unpaid ballings shall be subject to an additional charge at the rate of 1-1/2% per month from the date of invoice if the unpaid balance, and paid within 30 days. It offices will be submitted showing labor (hours worked) by labor category and total expenses, be not active documentation. The Client shall reimburse SGH for all attorney's fees and costs related to collection of overdue negrepts.

Page 1 of 2

Donald O. Dusenberry

From:

Rasko P. Ojdrovic

Sent:

Monday, April 11, 2005 4:13 PM

To:

Donald O. Dusenberry

Subject:

FW: Provincetown MacMillan Pier

Importance: High

Attachments: 55q\$04!.DOC

Rasko P. Ojdrovic, Ph.D. P.E. Staff Consultant Simpson Gumpertz & Heger Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Phone: 781-907-9231 Fax: 781-907-9009 rpojdrovic@sgh.com

www.sgh.com

From: Richard T. Holland [mailto:RHolland@k-plaw.com]

Sent: Monday, April 11, 2005 9:51 AM

To: Rasko P. Ojdrovic

Subject: Provincetown MacMillan Pier

Importance: High

Rasko.

AGM has agreed to the attached. I am preparing a release of liability for approval by the Town, which I will then send over to SGH for consideration, as we discussed some time ago. Speak to you soon. Call me if you have any questions.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

This message and the documents attached to it, if any, are intended only for the use of the addressee and may contain information that is PRIVILEGED and CONFIDENTIAL and may contain ATTORNEY WORK PRODUCT. If you are not the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, please delete all electronic copies of this message and attachments thereto, if any, and destroy any hard copies you may have created and notify me immediately.



Donald O. Dusenberry

From:

Richard T. Holland [RHolland@k-plaw.com]

Sent:

Friday, February 25, 2005 11:41 AM

To:

Donald O. Dusenberry

Subject: RE: Comments on agreement

Thank you for your prompt response. If I have any questions, I will call you.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

This message and the documents attached to it, if any, are intended only for the use of the addressee and may contain information that is PRIVILEGED and CONFIDENTIAL and may contain ATTORNEY WORK PRODUCT. If you are not the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, please delete all electronic copies of this message and attachments thereto, if any, and destroy any hard copies you may have created and notify me immediately.

----Original Message----

From: Donald O. Dusenberry [mailto:DODusenberry@sgh.com]

Sent: Friday, February 25, 2005 11:34 AM

To: Richard T. Holland Cc: Rasko P. Oidrovic

Subject: Comments on agreement

Rick,

Attached is a list of issues that you might want to consider in a memo of understanding about the nature of the replacement dock. This list is developed on the understanding that you need to establish the general understanding about the replacement dock, not specifications for its design and construction. It also is based on the understanding that the City has decided that it wants to retain the floats of the main pier and have new wooden finger piers.

Let me know if you have questions.

Don

Donald O. Dusenberry, Principal Simpson Gumpertz & Heger Inc. 41 Seyon Street, Building 1, Suite 500 Waltham, Massachusetts 02453 Direct Dial: 781-907-9237 Operator: 781-907-9000 Fax: 781-907-9009

E-mail: dodusenberry@sqh.com

www.sgh.com



Doc. Dusenberry - Fwd: Confidential; Further Info needed from FS&T

From:

Rasko Ojdrovic

To:

Dusenberry, Donald

Date:

4/23/2004 11:54:06 AM

Subject:

Fwd: Confidential; Further Info needed from FS&T

>>> "David F. Guertin" <dpwdirector@provincetown-ma.gov> 4/23/2004 8:41:47 AM >>> We should consider, in light of yesterday's development, a meeting with Fay Spoffard & Thorndike. We need to understand the intent of Add #1 and the clarification they gave with RFI process. We have yet to hear from them but we have not asked for anything either. Suggest meeting @ K&P w/ Rasko present...engineer to engineer. We then also get to discuss issue of "ordinary care" from the engineers of record. We will ultimately need to answer that question anyway. Your thoughts please. DFG



Page 1

Boston

Re:

Kopelman and Paige P.C.

Northampton

31 St. James Avenue Boston, MA 02116

Worcester

(617)556-0007 / (617)654-1735 - fax

Pittsfield

THIS DOCUMENT IS CONFIDENTIAL

FAX TRANSMITTAL COVER SHEET

Date:	February 27, 2004	Number of Pages Including Cover: 12							
Account (Code:	Original Will	_ Nc						
This Fax	was Sent By: Da	vid J. D	oneski. Esg.	Op	erator Initi	als: trov			
PLEASE !	Deliver To:	*							
	Name			Fax l	Number				
	Mr. Keith Bergma	n.		(508)	487-9560				
Comme	nts or Instruction	•							
CONFID	ENTIAL - NOT A PUB	LIC DO	CUMENT			1			

MacMillan Pier Reconstruction

PLEASE CONTACT SENDER AT (617)654-1754 IF YOU HAVE NOT RECEIVED THE NUMBER OF FACES NOTED ABOVE OR IF THERE ARE ANY PROBLEMS WITH THIS TRANSMISSION

LEONARD KOPELMAN
DÖNALD G. PAIGE
ELIZABETH A. LANE
JOYCE FRANK
JOHN W. GLORGID
BARBARA J. GAINT ANDRE
JOEL B. BARD
JOSEPH L. TEHAN, JR,
THEREBA M. DOWDY
DEBORAH A. ELIABON
RICHARD BÖWEN
DAVID J. DONESKI
JUDITH C. CUTLER
KATHLEICN E. CONNOLLY
DAVID G. JENKINS
MARK R. REICH
BRIAN W. RILEY
DARREN R. KLEIN
JONATHAN M. SILVERSTEIN

EDWARD M. REILLY DIRECTOR WESTERN OFFICE

WILLIAM HEWIG III JEANNE S. MCKNIGHT

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

31 ST. JAMES AVENUE

BOSTON, MASSACHUBETTS 02115-4102

(817) 958-0007 FAX (617) 694-1785

PITTSFIELD OFFICE (413) 448-6100

HORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE (BOB) 752-0203

February 27, 2004

KATHLEEM M. O'L'ONNELL

SANDIRA M. CHARTON
PATRICIA A. CANTOR
THOMAS P. LANE, JR.
MARY L. GRORGIO
THOMAS W. M.CHANEY
KATHARINE GOREE DOYLE
GEDRIGE Y. PUCCI
LAUREN P. GCLIDBERG
JABON R. TALLERMAN
JEFFREY A. HONIG
MICHELE E. RANDAZZO
GRIEGE J. CORBO
RICHARD T. HOLLAND
LISA C. ADAME
ELIZAIIETH R. GORBO
MARCELINO LA BELLA
MICKI E. MARSH
JOHN J. GOLDROSEN
BHIRIN IVERETT
BRIAN E. GLENNON, II
JONATHAN D. EICHMAN
JONATHAN D. EICHMAN
LAURA F. PAWLE
TODE A. FRAMPTON
JACKIE GOWIN
GARAM, TURNER

BY FACSIMILE - (508)487-9560

CONFIDENTIAL - NOT A PUBLIC DOCUMENT INTERDEPARTMENTAL POLICY MEMORANDUM

Mr. Keith Bergman Town Manager Provincetown Town Hall 260 Commercial Street Provincetown, MA 02657

Re: MacMillan Pier Reconstruction

Dear Mr. Bergman:

This is to provide you with an update on our efforts to retain a consultant to review the damage to the floating dock system and provide an opinion as to the causes for the same. To that end, I have spoken and met with Don Duschberry, P.E., of Simpson Gurapertz & Heger, Inc. I enclose a copy of Mr. Dusenberry's resume and SGH's fee schedule for your review. Mr. Dusenberry estimates that it will take approximately 80 to 120 engineer hours over a period of approximately three to four weeks to complete an investigation and analysis of the damage and its cause. His time is billed at the principal's rate of \$215 per hour; calculations and support work would be performed by engineers billing within the lower rates shown on the fee schedule. The exact breakdown of hours is not known at this time.

Mr. Dusenberry is out of state until March 8, at which time he will be available to begin his services. He informs me that he will be able to view the pier area during that week. His feeling is that the floating docks may be examined either on or off site. My preference would be an examination on site, followed by removal of the damaged docks. If this time frame is not acceptable, Mr. Dusenberry can also arrange for another member of his firm to conduct an earlier view. If possible, I would prefer that Mr. Dusenberry conduct the view since he is the one who would ultimately testify on behalf of the Town in an adversarial proceeding.



KOPELMAN AND PAIGE, P.C.

CONFIDENTIAL - NOT A PUBLIC DOCUMENT INTERDEPARTMENTAL POLICY MEMORANDUM

Mr. Keith Bergman Town Manager February 27, 2004 Page 2

At your direction, I will retain SGH and direct Mr. Dusenberry to begin his work during the week of March 8.

Should you wish to discuss the matter, please contact me.

Very truly yours

David J. Doneski

DJD/RTH/jmv

Enc.

cc: Board of Selectmen

DPW Director

214708/24207/0008



Donald O. Dusenberry, P.E.

Simpson Gumpertz & Heger Inc. Consulting Engineers

Principal 781-907-9237

Boston

Las Angeles San Francisco

Experience

Washington, DC

Simpson Gumpertz & Heger Inc. from 1975 to present. Other firms from 1974 to 1975.

Analysis and Design

Bulldings

Office Building, Portsmouth, NH (blast-resistant design of scanner wing)

Exeter Street Theater, Boston, MA (historic building fire damage investigation and repair)

Odd Fellows Building, Wakefield, MA (historic building fire damage investigation, building slabilization, and repair)

 Bennett Federal Building, Salt Lake City, UT (one of several peer reviews of curtain wall blast design for GSA)

 Amherst College Gymnasium, Amherst, MA (fire damage assessment and rehabilitation design for this reinforced concrete and prestressed concrete structure)

Sherman Burbank Memorial Chapel, Williamstown, MA (stone tower monitoring and stabilization design)

Bowdoin College Chapel, Brunswick, ME (stone tower monitoring and stabilization design)

First Church in Brookline, Brookline, MA (stone tower stabilization and renovation)

Amherst Town Hall, Amherst, MA (feasibility study to renovate and add new interior floor level to this 1889 structure)

Ritz Carlton Hotel, Boston, MA (façade replacement design and construction platform design)

Belle Place Middle School, New Iberia, LA (design of structural upgradie)

Multiple Mirror Telescope, Mt. Hopkins, AZ (design of modifications to rotating building to accommodate enlarged telescope)

Portland High School, Portland, ME (analysis and repair of structural deficiencies)

Barnstable County Fire Academy, Barnstable, MA (consulting on design of burn building for firefighter training)

470 Atlantic Avenue, Boston, MA (facade evaluation and remedial design)

Suffolk Street Garage, Holyoke, MA (analysis and remedial design of connections)

Holyoke Police Station, Holyoke, MA (peer review)

Amherst College, Life Sciences Building, Amherst MA (peer review)

973/989 Market Street, San Francisco, CA (evaluation of earthquake performance)

Ohio State University, Sports Arena, Columbus, OH (spectator-Induced vibrations of suspended steel frame balcony)

 Ellis Island, NY (main building design of copper spires and stainless steel supporting structures for the domes)

Reinforced Concrete, Steel, and Wood Buildings,

Infrastructure

10-ft-diameter High-pressure Water Distribution Tunnel, for the Washington Suburban Santtary Commission, Laurel, MD (tunnel liner failure Investigation, remedial design of thrust block, design review of other components, development of pressure test procedures)

Brooklyn Bridge Catwalks, for Nab Construction Corporation, College Point, NY (for work in replacement of suspender cables and for rewrapping the main cables)

Williamsburg Bridge, NY (consulting on catwalk design)

Park Avenue Viaduct, NY (structural design of main beam connections)

275-ft-diameter storage tank (concrete reinforcement design).

41 Seyon Street, Building 1, Suite 500, Waitham, MA 02463 w Telaphone: 781-907-9000 m Facsimile: 781-907-9019 www.sph.com

LEONARD KOPELMAN DONALD G. PAIGE ELIZABETH A. LANE JOYCE FRANK JOHN W. GIORGIO BARBARA J. SAINT ANDRE JOEL B. BARD JOSEPH L. TEHAN, JR. THERESA M. DOWDY DEBORAH A. ELIASON RICHARD BOWEN DAVID J. DONESKI JUDITH C. CUTLER KATHLEEN E. CONNOLLY DAVID C. JENKINS MARK R. REICH BRIAN W. RILEY DARREN R. KLEIN JONATHAN M. SILVERSTEIN ANNE-MARIE HYLAND JASON R. TALERMAN GEORGE X. PUCCI

EDWARD M. REILLY

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

31 ST. JAMES AVENUE

BOSTON, MASSACHUSETTS 02116-4102

(617) 556-0007 FAX (617)_654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE (508) 752-0203 WILLIAM HEWIG III
JEANNE S. MCKNIGHT
KATHLEEN M. O'DONNELL
PATRICIA A. CANTOR
THOMAS P. LANE, JR.
MARY L. GIORGIO
THOMAS W. MCENANEY
KATHARINE GOREE DOYLE
LAUREN F. GOLDBERG
JEFFREY A. HONIG
MICHELE E. RANDAZZO
GREGG J. CORBO
RICHARD T. HOLLAND
ELIZABETH R. CORBO
MARIA C. ROTA
VICKI S. MARSH
JOHN J. GOLDROSEN
SHIRIN EVERETT
BRIAN E. GLENNON, II
JONATHAN D. EICHMAN
JOSEPH S. FAIR
LAURA H. PAWLE
CAROLYN M. MURRAY
JACKIE COWIN
SARAH N. TURNER
JEFFREY T. BLAKE
R. ERIC SLAGLE

August 30, 2004

CONFIDENTIAL - NOT A PUBLIC DOCUMENT

Rasko P. Ojdrovic, PH.D., P.E. Simpson, Gumpertz & Heger, Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Re: MacMillan Pier Project, Provincetown, Massachusetts

Dear Dr. Ojdrovic:

As we discussed, please find the enclosed additional documents from the Project Engineer.

Thank you.

Very truly yours,

TAIN Holland

RTH/sjm

Enc.

Town Manager (w/o enc.)

DPW Director (w/o enc.)

229997/PROVMACPIER/0008



FAY, SPOFFORD & THORNDIKE, INC. 5 Burlington Woods • Burlington, Massachusetts 01803

FAX TRANSMISSION FORM

DATE: July 2, 2004

ATTENTION:

Richard T. Holland

COMPANY:

Kopelman & Paige P.C.

CITY, STATE:

Boston, MA 02116

PROJECT #:

TP - 090A

FAX#:

617 - 654 - 1735

ORIGINALS MAILED

SUBJECT:

MacMillan Pier Rehabilitation - Concrete Floating Docks

COMMENTS:

Copy of revised wave properties (March 5, 2002 from Woods Hole Group) and copy of Certificate of Substantial Completion.

FROM: FAY, SPOFFORD & THORNDIKE, INC. FAX#: (781) 229-1115

BY: Don Harvie

TOTAL NUMBER OF PAGES INCLUDING THIS FORM:

IF THERE ARE ANY PROBLEMS, PLEASE CONTACT: Don Harvie AT (781) 221-1143



LEONARD KOPELMAN DONALD G. PAIGE ELIZABETH A. LANE JOYCE FRANK JOHN W. GIORGIO BARBARA J. SAINT ANDRE JOEL B. BARD JOSEPH L. TEHAN, JR. THERESA M. DOWDY DEBORAH A. ELIASON RICHARD BOWEN DAVID J. DONESKI JUDITH C. CUTLER KATHLEEN E. CONNOLLY DAVID C. JENKINS MARK R. REICH BRIAN W. RILEY DARREN R. KLEIN JONATHAN M. SILVERSTEIN EDWARD M. REILLY DIRECTOR WESTERN OFFICE WILLIAM HEWIG III JEANNE S. McKNIGHT KATHLEEN M. O'DONNELL

PATRICIA A. CANTOR

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

31 ST. JAMES AVENUE

BOSTON, MASSACHUSETTS 02116-4102

(617) 556-0007 FAX (617) 654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE (508) 752-0203

April 26, 2004

THOMAS P. LANE, JR.
MARY L. GIORGIO
THOMAS W. MCENANEY
KATHARINE GOREE DOYLE
GEORGE X. PUCCI
LAUREN F. GOLDBERG
JASON R. TALERMAN
JEFFREY A. HONIG
MICHELE E. RANDAZZO
GREGG J. CORBO
RICHARD T. HOLLAND
LISA C. ADAMS
ELIZABETH R. CORBO
MARCELINO LA BELLA
VICKI S. MARSH
JOHN J. GOLDROSEN
SHIRIN EVERETT
BRIAN E. GLENNON, II
JONATHAN D. EICHMAN
JOSEPH S. FAIR
LAURA H. PAWLE
JACKIE COWIN
SARAH N. TURNER
JEFFREY T. BLAKE
CAROLYN M. MURRAY
R. ERIC SLAGLE

FEDERAL EXPRESS

CONFIDENTIAL - NOT A PUBLIC DOCUMENT

Rasko P. Ojdrovic, PH.D., P.E. Simpson, Gumpertz & Heger, Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Re: MacMillan Pier Project, Provincetown, Massachusetts

Dear Dr. Ojdrovic:

As discussed, enclosed is a binder of additional materials for your use and review.

Thank you.

Very truly yours,

Richard T. Holland

RTH/jmv

Enc.

cc:

Town Manager (w/o enc.)

DPW Director (w/o enc.)

219749/PROVMACPIER/0008

Page 4 of 27 Case 1:05-cv-11039-EFH Document 59-3 Filed 12/04/2007

	Case:1:05-cv-11039-EFH Document 59-3 Filed 12/04/2007 Page 5-of 27
)	Pichery Holland By 2000
	불다는 그리다는 안내가 남짓 시민 시간 생활들은 음반 경기회학적 내가 말했다. 날았던 것이 경반인의 경기되었다. 제안된했다.
	Purpose: town has a relationship with the
	anicable solutions.
	Purpose: town has a relationship with the contractor and would like to have an angeable solution. - Contractor has hidicated that they would prefer to go to manufactiver
	Tale about the work heights dryling the
O	Hurting would not bidude aighting there than wave left to dishing the storm.
	Mer prypose of the typ- the evaluation of
	The portoons to be put in the water.
*	
•	
C	
	SGH 0029

Donald O. Dusenberry

From: Donald O. Dusenberry

Sent: Thursday, April 14, 2005 2:34 PM

To: 'Richard T. Holland'

Rasko P. Ojdrovic

Subject: Amendment to agreement

is section

Rick.

Cc:

Our agreement as it presently stands is explicit in its limitation of the scope of our assignment to the first of three tasks that are defined in the section titled "Procurement of Services." On oral instructions, we have proceeded with elements of the other two tasks. In addition, we now are being asked to pursue a task not listed: review and comment on the dock design that the Town and the contractor have agreed upon to replace the damaged dock.

The original agreement limited the amount that we could bill prior to receiving additional written authorization. We have accumulated larger fees, operating to date on oral authorization.

To bring our agreement current, we request that the agreement be amended as follows:

Extend authorization to pursue tasks 2 and 3 as described in the agreement. Add task 4, which is to review and comment on plans for the replacement dock system (I understand that you are working on a release regarding our responsibility for the design of the replacement dock). Raise our authorized expenditures to \$70,000 before requiring additional written authorization (our fees to date are approximately \$52,000).

Please call me with questions.

Thanks.

Don

P.S., I received the executed Settlement Agreement today. Thanks.

Donald O. Dusenberry, Principal Simpson Gumpertz & Heger Inc. 41 Seyon Street, Building 1, Suite 500 Waltham, Massachusetts 02453 Direct Dial: 781-907-9237 Operator: 781-907-9000

Fax: 781-907-9009

E-mail: dodusenberry@sgh.com

www.sgh.com



Donald O. Dusenberry

From:

Donald O. Dusenberry

Sent:

Friday, February 25, 2005 11:34 AM

To:

'rholland@k-plaw.com'

Cc:

Rasko P. Oidrovic

Subject:

Comments on agreement

Contacts:

Richard T. Holland, Esq.

Attachments: Suggestions for Inclusion in Settlement Agreement.doc

Rick,

Attached is a list of issues that you might want to consider in a memo of understanding about the nature of the replacement dock. This list is developed on the understanding that you need to establish the general understanding about the replacement dock, not specifications for its design and construction. It also is based on the understanding that the City has decided that it wants to retain the floats of the main pier and have new wooden finger piers.

Let me know if you have questions.

Don

Donald O. Dusenberry, Principal Simpson Gumpertz & Heger Inc. 41 Seyon Street, Building 1, Suite 500 Waltham, Massachusetts 02453 Direct Dial: 781-907-9237 Operator: 781-907-9000 Fax: 781-907-9009

E-mail: dodusenberry@sgh.com

www.sgh.com



Suggestions for Inclusion in Settlement Agreement

City of Provincetown

MacMillan Pier Reconstruction

Prepared by Simpson Gumpertz & Heger Inc. 24 February 2005 Project: 040167

In accordance with an e-mail from Richard Holland, we understand that the City of Provincetown is seeking suggestions about information, in addition to that contained in a letter from AGM Marine Contractors, Inc. dated 17 February 2005, that should be included in a description of the replacement concept for the pier. We understand that the City has accepted a wood system to replace the finger piers, while retaining the concrete floats for the main pier. On this basis, we suggest that the following additional information should be included in the agreement of concept:

- 1. There should be a statement of the design-base storm, or another means to quantify the loading that must be used for the design of the new components (page TS-110 of the specifications includes relevant information, although we are not at this time independently endorsing the appropriateness of this information for the replacement dock).
- 2. There should be a statement about whether the dock is to be designed to be in the water all year, or if it is to be removed in the winter. If the floats are to be removed for the winter, all connections should be designed for easy disassembly and there should be provisions for lifting the floats to facilitate the work.
- There should be a requirement that all connections will be designed to support the induced forces, and that the required design and construction of any modifications needed for the existing concrete floats are part of the agreement.
- Cleat loads should be specified (page TS-113 of the original specifications stated that cleats should be designed for a mooring line load of 2,500 lb in any direction).
- In addition to the commitment to submit drawings for approval, as stated in the AGM letter, the designer/contractor should be required to submit calculations, certificates, manuals, "as-built" drawings, final complete specifications for the dock system provided, listing of purchased items or parts likely to need replacement, copies of the guarantee and warranty, maintenance program, operating procedures, winterization procedures, and additional information deemed useful to reduce maintenance and extend the life of the dock system (see pages TS-113 and TS-114 of the specifications).
- There should be agreement about whether the design will be a "flexible" or "rigid" system, meaning whether connections will be allowed to rotate or pivot, or they will be locked against relative movement.
- 7. There should be a statement that the new components will be compatible with the existing components, meaning that the top surfaces are at the same elevation, precautions are provided to prevent the joints from being hazards to users, slip resistance of the top surfaces should be comparable, buoyancy and stability characteristics should be comparable, there are appropriate provisions for electrical and water services, etc.
- 8. There should be a statement that any piles that are out of position or are not sufficiently rigid to provide suitable anchorage for the dock will be replaced as part of the contract.



- 9. Existing floats to be reused should be thoroughly inspected and repaired or replaced as necessary (there needs to be a definition of an acceptable condition for the reuse of floats).
- 10. The Town should state any installation requirements or limitations it wishes to impose (e.g., time of year, lay-out area).

From:

Rasko Oidrovic

To: Date: Dusenberry, Donald 4/5/2004 8:33:41 AM

Subject:

Fwd: RE: FW: Storm Data

>>> "Richard T. Holland" <RHolland@k-plaw.com> 4/3/2004 12:51:05 PM >>> Rasko.

As we discussed on Friday, please review thoroughly our wave height calculations/graphs. Once done, we will discuss the same. After this is done, we need to expeditiously and thoroughly review the causes of the failure of the system. In so doing, we should develop an understanding of what arguments the contractor or the manufacturer will make against our assertion that they are at fault for the failure. For example, (as AGM alluded to on Friday) I suspect the following two arguments will be alleged/made, and therefore, will need to be refuted by us:

- 1. The Town failed to operate/maintain the dock system as required (e.g., the tightening of the through rods);
- 2. Taking the wave attenuator out of the design resulted in the failure.

While we all agree that the above arguments are unpersuasive, we need to be well prepared to refute those arguments and any others that may be raised.

Let me know if you have any questions/comments.

Thank you.

Richard T. Holland Kopelman & Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

----Original Message----

From: Rasko Ojdrovic [mailto:RPOjdrovic@sqh.com]

Sent: Thursday, April 01, 2004 4:56 PM

To: Richard T. Holland Subject: RE: FW: Storm Data

Attached are the wind and wave charts. Please review and comment.

Rasko

>>> "Richard T. Holland" < RHolland@k-plaw.com> 4/1/2004 4:20:17 PM >>> Rasko,

As we discussed, we will meet between 10 AM and 10:30 at Town Hall,

Page 1

Provincetown, which is located at 260 Commercial Street. I will email you directions.

Richard T. Holland Kopelman & Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

----Original Message----

From: Rasko Ojdrovic [mailto:RPOjdrovic@sqh.com]

Sent: Wednesday, March 31, 2004 12:31 PM

To: Richard T. Holland Co: Donald Dusenberry Subject: Re: FW: Storm Data

Dear Mr. Holland,

I will be checking the NOAA site today for updates. I will give you a call later today to update you on our progress.

Rasko

>>> "Richard T. Holland" <RHolland@k-plaw.com> 3/31/2004 8:30:15 AM

>>>

Dr. Ojdrovic:

As you can see in my email exchange below, NOAA will be posting the storm data for December 2003 for MA on its website today sometime—I hope. Please let me know if it's available to you by the end of the day. (You may already have this information?)

Also, please give me a call at the end of today (Wed) or tomorrow morning (Thur) regarding your progress. If possible, I would like to meet with you prior to Friday to go over your calculations with you.

Thank you.

Richard T. Holland Kopelman & Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

----Original Message----

From: Joseph Dellicarpini [mailto: Joseph Dellicarpini@noaa.gov]

Sent: Tuesday, March 30, 2004 10:50 PM

To: Richard T. Holland Subject: Re: Storm Data

Richard,

Sorry about that! Apparently, our webmaster put the links on the homepage but didn't put the files there! I'll talk to him Wednesday morning and have him put them on as soon as he can. Joe "Richard T. Holland" wrote: > Joe, > I saw that on the website, but it appears to say that December 2003 > report is not available. The three reports provided (on the web/in > email) are for December '00, '01 and '02? If I'm overlooking it > let me know. If not, do you have a hard copy available for the December > 2003 report? > Thank you for your help. > Richard T. Holland > Kopelman & Paige, P.C. > 31 St. James Avenue > Boston, MA 02116 > (617) 556-0007 > (617) 654-1735 (fax) > rholland@k-plaw.com > ----Original Message----> From: Joseph Dellicarpini [mailto:Joseph.Dellicarpini@noaa.gov] > Sent: Tuesday, March 30, 2004 5:24 AM > To: Richard T. Holland > Subject: Re: Storm Data > Richard -> The December 2003 Storm Data report is available - here's the link: > http://www.erh.noaa.gov/box/stormdata/dec03.pdf > Joe > ---- Original Message -----> From: "Richard T. Holland" <RHolland@k-plaw.com> > Date: Monday, March 29, 2004 6:31 pm > Subject: Storm Data > > Do you have any storm data report for December 2003 for Massachusetts? > > The NOAA website does not have a report for this period? I > > because it has yet to be posted?



> > > >



LEONARD KOPELMAN DONALD G. PAIGE ELIZABETH A. LANE JOYCE FRANK JOHN W. GIORGIO BARBARA J. SAINT ANDRE JOEL B. BARD JOSEPH L. TEHAN, JR. THERESA M. DOWDY DEBORAH A. ELIASON RICHARD BOWEN DAVID J. DONESKI JUDITH C. CUTLER KATHLEEN E. CONNOLLY DAVID C. JENKINS MARK R. REICH BRIAN W. RILEY DARREN R. KLEIN JONATHAN M. SILVERSTEIN ANNE-MARIE M. HYLAND JASON R. TALERMAN GEORGE X. PUCCI

EDWARD M. REILLY DIRECTOR WESTERN OFFICE

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

31 ST. JAMES AVENUE

BOSTON, MASSACHUSETTS 02116-4102

(617) 556-0007 FAX (617) 654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE / (508) 752-0203 WILLIAM HEWIG III
JEANNE S. McKNIGHT
KATHLEEN M. O'DONNELL
PATRICIA A. CANTOR
THOMAS P. LANE, JR.
MARY L. GIORGIO
MICHELE E. RANDAZZO
THOMAS W. MCENANEY
KATHARINE GOREE DOYLE
LAUREN F. GOLDBERG
JEFFREY A. HONIG
GREGG J. CORBO
RICHARD T. HOLLAND
ELIZABETH R. CORBO
MARIA C. ROTA
VICKI S. MARSH
JOHN J. GOLDROSEN
SHIRIN EVERETT
BRIAN E. GLENNON, II
JONATHAN D. EICHMAN
JOSEPH S. FAIR
LAURA H. PAWLE
CAROLYN M. MURRAY
JACKIE COWIN
SARAH N. TURNER
JEFFREY T. BLAKE
R. ERIC SLAGLE
CAROLYN KELLY MACWILLIAM

April 13, 2005

Donald O. Dusenberry, P.E. Simpson Gumpertz & Heger, Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Re: MacMillan Pier, Floating Dock Systems - AGM Marine Contractors, Inc.

Dear Mr. Dusenberry:

As we discussed, enclosed please find a copy of an executed Settlement Agreement in connection with the above-referenced matter.

Should you have any questions, please feel free to contact me.

Very truly yours.

to ard T. Holland

RTH/sjm Enc.

cc: Town Manager

248813/PROV/0008

From: 617 654 1735

OR IF THERE ARE ANY PROBLEMS WITH THIS TRANSMISSION.

40600

Page: 1/5

Date: 3/3/2005 5:58:00 PM

BOSTON

KOPELMAN AND PAIGE, P.C.

NORTHAMPTON

WORCESTER

31 St. James Avenue Boston, MA 02116 (617) 556-0007 / (617) 654-1735 - fax

PITTSFIELD

THIS DOCUMENT IS CONFIDENTIAL * * * * * * *

FAX TRANSMITTAL COVER SHEET Number of Pages Including Cover Account Code Original Will Follow Yes_No Rick Holland This Fax Sent By Operator Initials Please Deliver To Fax No. R. Rasko Oidrovic Comments or Instructions Re: PROVINCETOUN Floating Dock PLEASE CONTACT SENDER AT (617) 654-1754 IF YOU HAVE NOT RECEIVED THE NUMBER OF PAGES NOTED ABOVE



Donald O. Dusenberry

From:

Richard T. Holland [RHolland@k-plaw.com]

Sent:

Wednesday, February 23, 2005 2:48 PM

To:

Donald O. Dusenberry

Cc:

Rasko P. Ojdrovic; dpwdirector@provincetown-ma.gov

Subject:

Provincetown, MacMillan Pier, Floating Dock

Importance: High

Don,

As we discussed today, I attach a document from AGM. That document represents the work that AGM is agreeing to perform for the Town in settlement of the Town's dispute. The Town is agreeable to this settlement. I have two questions:

- 1. The purpose of the attachment is merely to memorialize conceptually, though with some detail, what it is that AGM will be doing/installing, so we don't have any fights down the line due to any misunderstanding. That said, recognizing that this document is merely to establish an agreement on a concept of the work and the type of dock system being installed, and that AGM is expected to submit shop drawings and other submittals during the work, are there any other details regarding the timber float installation not contained in the attached document that is advisable for inclusion? I am worried that we don't have a "specification" so to speak. Is there anything else we should include?
- 2. The work to be performed pursuant to the settlement agreement is to be subject to the contract documents for the initial pier. AGM objects to inclusion of all technical specifications. Is there anything in the technical specifications that you think should remain; in other words, should the installation of the timber system be subject to some portion or portions of the technical specifications.

If possible, please let me know your opinions in a day or two, or sooner if you prefer. We can discuss over the phone when you've concluded your review.

Thank you.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

This message and the documents attached to it, if any, are intended only for the use of the addressee and may contain information that is PRIVILEGED and CONFIDENTIAL and may contain ATTORNEY WORK PRODUCT. If you are not the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, please delete all electronic copies of this message and attachments thereto, if any, and destroy any hard copies you may have created and notify me immediately.



Rasko P. Ojdrovic

From: David F. Guertin [dpwdirector@provincetown-ma.gov]

bent: Tuesday, April 19, 2005 3:55 PM

To: Rick Holland

Cc: Rasko P. Ojdrovic; Keith Bergman

Subject: FW: MacMillan Pier

Attachments: Provincetown Release.doc



Provincetown Release.doc (30 K...

I have spoken to Rasko today about this and find the change to be acceptable. SGH will not, nor should they be held responsible for a design that is no theirs. They are needed to ascertain that what is to be installed is consistent to the settlement agreement. We do acknowledge that these new components are "less" in inherent strength, are "less" in mass and are "less" than original specification THUS REQUIRING A PROGRAM TO REMOVE THEM IN THE OFF-SEASON AND BEFORE ANY FORECASTED STORM EVENT. Hence, they need to be easily disassembled - a funtion of connection details - and fit the bill for summer , dockage. Consider this release signed by me. DFG

----Original Message----

From: Richard T. Holland [mailto:RHolland@k-plaw.com]

Sent: Tuesday, April 19, 2005 2:47 PM To: dpwdirector@provincetown-ma.gov

Subject: FW: MacMillan Pier

Pavid,

I will call you shortly about this and the Ice House matter. SGH wanted to propose revises language for the release, which it apparently has done but sent to you.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

This message and the documents attached to it, if any, are intended only for the use of the addressee and may contain information that is PRIVILEGED and CONFIDENTIAL and may contain ATTORNEY WORK PRODUCT. If you are not the intended recipient, you are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, please delete all electronic copies of this message and attachments thereto, if any, and destroy any hard copies you may have created and notify me immediately.

----Original Message----

From: Rasko P. Ojdrovic [mailto:RPOjdrovic@sgh.com]

Sent: Tuesday, April 19, 2005 2:41 PM To: dpwdirector@provincetown-ma.gov

Cc: Richard T. Holland; Donald O. Dusenberry

Subject: RE: MacMillan Pier

ear Mr. Guertin,

Attached is a draft release agreement. Please review and comment.



Thank you.

Rasko



LEONARD KOPELMAN DONALD G. PAIGE ELIZABETH A. LANE JOYCE FRANK JOHN W. GIORGIO BARBARA J. SAINT ANDRE JOEL B. BARD JOSEPH L. TEHAN, JR. THERESA M. DOWDY DEBORAH A. ELIASON RICHARD BOWEN DAVID J. DONESKI JUDITH C. CUTLER KATHLEEN E. CONNOLLY DAVID C. JENKINS MARK R. REICH BRIAN W. RILEY DARREN R. KLEIN JONATHAN M. SILVERSTEIN ANNE-MARIE HYLAND JASON R. TALERMAN GEORGE X. PUCCI

EDWARD M. REILLY

KOPELMAN AND PAIGE, P. C.

ATTORNEYS AT LAW

31 ST. JAMES AVENUE

BOSTON, MASSACHUSETTS 02116-4102

(617) 556-0007 FAX (617) 654-1735

PITTSFIELD OFFICE (413) 443-6100

NORTHAMPTON OFFICE (413) 585-8632

WORCESTER OFFICE (508) 752-0203 WILLIAM HEWIG III
JEANNE S. McKNIGHT
KATHLEEN M. O'DONNELL
PATRICIA A. CANTOR
THOMAS P. LANE, JR.
MARY L. GIORGIO
THOMAS W. MCENANEY
KATHARINE GOREE DOYLE
LAUREN F. GOLDBERG
JEFFREY A. HONIG
MICHELE E. RANDAZZO
GREGG J. CORBO
RICHARD T. HOLLAND
ELIZABETH R. CORBO
MARIA C. ROTA
VICKI S. MARSH
JOHN J. GOLDROSEN
SHIRIN EVERETT
BRIAN E. GLENNON, II
JONATHAN D. EICHMAN
JOSEPH S. FAIR
LAURA H. PAWLE
CAROLYN M. MURRAY
JACKIE COWIN
SARAH N. TURNER
JEFFREY T. BLAKE
R. ERIC SLAGLE

May 23, 2005

Dr. Rasko P. Ojdrovic Simpson Gumpertz & Heger Inc. 41 Seyon Street Building 1, Suite 500 Waltham, MA 02453

Re: AGM Marine Contractors, Inc. v. Southeast Floating Docks, Inc.

Dear Dr. Ojdrovic:

In connection with the above-referenced matter, and as we discussed, please find enclosed one original Release Agreement between the Town and Simpson Gumpertz & Heger Inc.

Should you have any questions, please feel free to contact me.

Very truly yours,

Richard T. Holland

RTH/sjm

Enc.

cc:

Town Manager

Director of Public Works

251757/PROVMACPIER/0008

Rasko Ojdrovic - RE: MacMillan Pier--CONFIDENTIAL, NOT A PUBLIC DOCUMENT

From: "Richard T. Holland" <RHolland@k-plaw.com>

To: "Rasko Ojdrovic" <RPOjdrovic@sgh.com>

Date: 7/16/2004 7:59 AM

Subject: RE: MacMillan Pier--CONFIDENTIAL, NOT A PUBLIC DOCUMENT

CC: <dpwdirector@provincetown-ma.gov>

Rasko,

Please continue with an analysis of the actual failure of the floating dock system, which is the second part of our analysis (the first having been the analysis of the storm compared to the design parameters for the dock system). This analysis would include anticipation and refutation of potential arguments by the manufacturer/contractor, e.g., alleged failure to tighten through-rods, deletion of wave attenuator.

I will shortly be forwarding to you documents obtained from the Engineer's sub-consultant, woods hole, for your review and analysis.

Please let me know the current status of our review of the failure of the dock system—I believe you may have begun this prior to your vacation—and give me an idea of how much time you think this analysis will take to complete.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

----Original Message----

From: Rasko Ojdrovic [mailto:RPOjdrovic@sqh.com]

Sent: Thursday, July 15, 2004 10:56 AM

To: Richard T. Holland **Subject:** RE: MacMillan Pier

Rick,

I am back from vacation. Please let me know if you need anything from us. Thank you.

Rasko

>>> "Richard T. Holland" <RHolland@k-plaw.com> 6/3/2004 12:20:20 PM >>> Great. Please bring with you any documents you feel may be necessary so that we can make whatever inquiry of FS&T is necessary to ensure we have all information relative to the design of the dock system. Let's touch base on Monday before the meeting to be sure we're all on the same page as to what our efforts will entail. I will call you and David on Monday morning if such time is good for all and we can discuss. Thank you.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue



file://C:\Documents%20and%20Settings\rpojdrovic\Local%20Settings\Temp\GW\00001....

Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com -----Original Message-----

From: Rasko Ojdrovic [mailto:RPOjdrovic@sgh.com]

Sent: Thursday, June 03, 2004 12:07 PM

To: Richard T. Holland Subject: Re: MacMillan Pier

Rick,

I will be available.

Rasko

>>> "Richard T. Holland" <RHolland@k-plaw.com> 6/3/2004 11:59:10 AM >>> Rasko,

We have scheduled an appointment for next **Tuesday**, **June 8**, **at 1 pm**, in my Boston office for a meeting with the project engineer FS&T to confirm that we have all of engineering information necessary. It is important that you attend as well. Please advise as to your availability.

Thank you.

Rick

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com



Rasko Ojdrovic - MacMillan Pier Project, CONFIDENTIAL, NOT A PUBLIC DOCUMENT

From:

"Richard T. Holland" <RHolland@k-plaw.com>

To:

"Rasko Ojdrovic" < RPOjdrovic@sgh.com>

Date:

7/16/2004 8:05 AM

Subject: MacMillan Pier Project, CONFIDENTIAL, NOT A PUBLIC DOCUMENT

CC:

<dpwdirector@provincetown-ma.gov>

Rasko,

Following up on my earlier email of this morning requesting an analysis of the failure of the floating dock system, I would also like for you to analyze the potential liability of the Owner's Engineer, FST, in terms of its design and the administration of the contract; in other words, was the design reasonable; did FST approve of submittals (e.g., Gary Greene calculations) which it should have rejected; did FST satisfy the "standard of care" applicable, i.e., that measure of care that a similarly situated engineer would have shown in this or a similar project.

In summary, please analyze:

1. failure of floating dock system

2. potential defenses (and refutations to the same) to be raised by contractor and manufacturer

acceptance of a smithals

3. potential liability of FST

Again, if you could please provide me with a time frame for this work and the amount of hours you believe it will take to complete.

Let me know if you have any questions.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com



Rasko Ojdrovic - FW: MacMillan Pier Project, CONFIDENTIAL, NOT A PUBLIC DOCUMENT

From: "Richard T. Holland" <RHolland@k-plaw.com>
To: "Rasko Ojdrovic" <RPOjdrovic@sgh.com>

Date: 7/26/2004 4:24 PM

Subject: FW: MacMillan Pier Project, CONFIDENTIAL, NOT A PUBLIC DOCUMENT

Rasko,

I received your voice message regarding the remaining analysis to be performed and your estimate of approximately 80 hours to complete the same. I understand that your estimate depends upon the level of detail required. As for the level of detail, let's begin with a basic analysis sufficient to identify all material considerations/calculations. When you complete this basic level of analysis, we can confer and review the same, and then move on to the next level of detail as necessary. Please begin with the analysis in accordance with this email and my previous email, a copy of which I am forwarding to you for your convenience.

Thank you.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com -----Original Message-----

From: Richard T. Holland

Sent: Friday, July 16, 2004 9:06 AM

To: 'Rasko Ojdrovic'

Cc: 'dpwdirector@provincetown-ma.gov'

Subject: MacMillan Pier Project, CONFIDENTIAL, NOT A PUBLIC DOCUMENT

Rasko,

Following up on my earlier email of this morning requesting an analysis of the failure of the floating dock system, I would also like for you to analyze the potential liability of the Owner's Engineer, FST, in terms of its design and the administration of the contract; in other words, was the design reasonable; did FST approve of submittals (e.g., Gary Greene calculations) which it should have rejected; did FST satisfy the "standard of care" applicable, i.e., that measure of care that a similarly situated engineer would have shown in this or a similar project.

In summary, please analyze:

- 1. failure of floating dock system
- 2. potential defenses (and refutations to the same) to be raised by contractor and manufacturer
- 3. potential liability of FST

Again, if you could please provide me with a time frame for this work and the amount of hours you believe it will take to complete.

Let me know if you have any questions.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com



From:

"Richard T. Holland" <RHolland@k-plaw.com>

To:

"Rasko Ojdrovic" <RPOjdrovic@sgh.com>

Date: Subject: 4/23/2004 11:55:15 AM Provincetown MacMillan Pier

Rasko,

Please let me know if you have any questions regarding my earlier email about the need to evaluate (1) the reasonableness of the assumption by Gary Greene about the 2.23 wave, 2.65 wave period, and 35 feet wave length; and (2) whether those wave parameters were exceeded during the storm.

Please let me know when you might expect to have the above analysis completed.

Also, could you please email to me in .PDF format the document submitted to us by Bourne consulting.

Thank you.

Richard T. Holland

Kopelman and Paige, P.C.

31 St. James Avenue

Boston, MA 02116

(617) 556-0007

(617) 654-1735 (fax)

rholland@k-plaw.com

From:

"Richard T. Holland" <RHolland@k-plaw.com>

To:

<dpwdirector@provincetown-ma.gov>, "Rasko Ojdrovic, PhD,PE"

<rpojdrovic@sqh.com>

Date:

4/23/2004 11:54:30 AM

Subject:

RE: Confidential; Further Info needed from FS&T

David,

I think that is a good idea. I recommend, however, that we wait until Rasko has first fully evaluated the RFI in question. At that point, we will better know what impact, if any, the information contained in that RFI has on his analysis.

Therefore, as a first step, Rasko needs to:

- 1. Evaluate the reasonableness of the assumption by the manufacturer's engineer about the wave heights, wave lengths, and wave periods from the North/Northwest, as contained in such engineer's calculations;
- 2. Determine whether, irrespective of the reasonableness of such assumption, the storm wave heights, wave lengths, and wave periods so assumed by such engineer were below those occurring during the storm.

I will copy Rasko on this email with an instruction to expedite his review in that regard.

Rick.

Richard T. Holland Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116 (617) 556-0007 (617) 654-1735 (fax) rholland@k-plaw.com

----Original Message----

From: David F. Guertin [mailto:dpwdirector@provincetown-ma.gov]

Sent: Friday, April 23, 2004 8:42 AM

To: Rasko Ojdrovic, PhD, PE; Richard T. Holland

Cc: Keith A. Bergman

Subject: Confidential; Further Info needed from FS&T

We should consider, in light of yesterday's development, a meeting with

Spoffard & Thorndike. We need to understand the intent of Add #1 and the clarification they gave with RFI process. We have yet to hear from them but

we have not asked for anything either. Suggest meeting @ K&P w/ Rasko present...engineer to engineer. We then also get to discuss issue of ordinary care" from the engineers of record. We will ultimately need to answer that question anyway. Your thoughts please. DFG



CC:

"Keith A. Bergman" <townmanager@provincetowngov.org>

SUMMARY ()F TELEPHONE CALL DATE TIME AM JOB NO.	29/2005	16 az	e faß	5-cv-1	1039-E	FH	Docur	ment 59-	4 EX	iled 1		2867. 17-			of 9 ₀₂₂
LOCALORED PROSE TRESPONDE SUBJECT SU	то	FROM			. 2				CL.IE	28-09 NT/PROJ	ECT	TIME		□ AM	JOB NO.
SURPRIANT Rick Called to see if I got any info from Wade the le Grap. I stold him I spake with the Weisher on Fridey. He said he would go through his archival files to day to look for the manne on wave hispat foundingth of I told him I looked throu our files for date of substantial / final completion. A substantial completion clarificate was issued on Dec. 13, 2002 before the Hoats were installed. I told him it was a deremony the Tourn wanted before and of tent year. I told him it was a deremony the Tourn wanted before and of tent year. I fold him it was a deremony the Tourn was keeping. At mix contracts. I presticul that the Tourn was keeping. At mix contract again to post to some additional work, but the Ploats were in stadded by the world of James 2003. Rick Said he will calle back tomorrow P. M. to see if we got info them weeks thate Group	TELE				^							ats			CAB
Rick Called to see if I got any into from Winds the Econop. I fold him I spoke with I've Weisher on Fridey. He said he would go through his archivel titles today to look for the mome on wave heapt / mondayth aft. I tolk hom I looked them our file; for date of substantial / final completion. A substantial completion. Certificate was issued on Disc. 13, 2002, before the Hoats were installed. I told him it was a ceremony the Town wanted before and of that year. I told him I couldn't find a final certificate. I montioned that the Town was keeping the mil contract again to pass do some additional work, but the Ploats were in stadied by the land of Jans 2003. Rick said he will calle back tomorrow P. M. to see if we got info from Woods Hole Group	SUBJE	ÇT		— 11									····		
Rick Said by will calls back tomerrow P.M. to see if we got into from Woods Hole Group	Subs Len Lund	Ring Sal Sans Al France Land Land Land Land Land Land Land Land	d to the tal ate notae before	I will have hard	mo lissue d of	Joen loo com de state town	Wave wave led apletos mil his type was	soke u ngk h height height her her kupu	ow A S	the chive welding files a boto	ber co	file of love mon	later omp	of letron	Tridey,
	ACTION	REQUI	RED .		2003									to se	u if
	we of	got	ĭλΥυ	_6-m		<u>ends</u>	Hole	Group					······		
										1				•	
	· · · · · · · · · · · · · · · · · · ·						- -			· · · · · · · · · · · · · · · · · · ·					
								·		······································					
			····				•			; ;					,
		···									• • • • • • • • • • • • • • • • • • • •			·	
					 -				7	.	17				• • • • • • • • • • • • • • • • • • • •

04/29/2005 10as 4.05-cv-11039-EFH

Document 59-4

Filed 12/04/2007

Page 2 of 2023

FAY, SPOFFORD & THORNDIKE, INC.

SUMMARY OF TELEPHONE CALL DATE: 8/23/04

TIME: 1:30 PM

ROUTE TO:

FROM

Rick Holland Kopelman & Paige CLIENT/PROJECT

Provincetown / MacMillan Pier

JOB NO. TP-090a

TELEPHONE NO. (617)-556-0007

FACSIMILE NO.

SUBJECT:

Concrete Floating Docks

SUMMARY:

Rick commented that he received the information we sent him, but he hadn't looked at it in depth. He asked if we had included any info on the wave barrier. I told him the info includes the wave barrier. He asked about how the wave barrier was included / removed / changed. I explained as follows:

- Town and fisherman requested a wave barrier in planning phase
- FST evaluated different types of wave barriers
- A timber fence type wave barrier was agreed upon.
- When bid documents were nearly complete, the Town directed FST to eliminate the timber wave fence from the project. I understood it to be primarily due to aesthetic concerns.
- A floating wave barrier was added to the project by addendum.

Rick asked if Bellingham Marine had met with the Town. I told him that Jay Varga of Bellingham Marine met with the Building Committee and gave them a presentation about floating wave barriers.

Rick asked if Bellingham Marine had indicated that the floating dock would not work without a wave barrier. He aid that AGM Marine said that Bellingham Marine told AGM that the floating dock will not work without a wave barrier. I inidcated that I did not recall ever hearing Bellingham Marine indicate that the floating docks would not work without a wave barrier. He indicated that he would also like to speak with Marc Nicolazzo about this matter, since Marc had several conversations with Bellingham Marine.

We also discussed the concrete floating docks and specs. He asked if we had specified Bellingham Marine floats. I indicated that the spec called for floats by Concrete Flotation Systems or equal. I mentioned that when we were evaluating different float types & manufacturers we were in contact with Concrete Flotation Systems. Later on in the design phase I understood that Bellingham Marine acquired Concrete Flotation Systems. Initially we were speaking with someone other than Jay Varga.

ACTION REOUIRED:

Have Marc Nicolazzo get in touch with Rick Holland.

: DW4

Donald W Harvie

TP-090A\TEL002.WPD

FAY, SPOFFORD & THORNDIKE, INC.

SUMMARY OF TELEPHONE CALL DATE: 8/24/04

TIME: 1:30 PM

TO

CLIENT/PROJECT

Rick Holland Kopelman & Paige

Provincetown / MacMillan Pier

JOB NO.

TELEPHONE NO. (617)-556-0007

FACSIMILE NO.

SUBJECT:

Concrete Floating Docks

SUMMARY:

Marc Nicolazzo and I called Rick Holland as a follow up to my conversation with Rick yesterday. Rick asked Marc if he remembered any conversations with Bellingham Marine where Bellingham Marine indicated that the floating docks would not work if there was no wave barrier. Marc indicated that he did not remember any such conversations. Rick mentioned that Jay Varga indicated he had said to someone that the floating docks would not work without a wave attenuator, but could not remember who he said it to.

Rick also inquired about the information sent to FST from Bellingham Marine. Marc indicated that general information about Belling am Marine's product had been sent.

I reminded Rick that the specification required that the contractor perform the design for the floating docks and that the required design wave was for a wave from any direction regardless of whether or not there was a wave barrier.

I told Rick that I had spoken to Bellingham Marine when we were preparing the addendum for a floating wave barrier to get some input and costs.

I informed Rick that one of the documents we sent to him last week, item 24, was some anonymous information regarding the quality of Southeast Concrete's Floating Docks that AGM had previously indicated to us they thought had been sent to us by Bellingham Marine. Rick said he hasn't read through all the information yet but he is planning to go through everything soon and he will call if he has any questions.

ACTION REQUIRED:

Donald W. Harvie

R:\TP-090A\TEL003.WPD

Document 59-4 Filed 12/04/2007 Page 4 of 2025 FAY, SPOFFORD & THORNDIKE, INC. SUMMARY OF TELEPHONE CALL DATE: 8/25/04 TIME: 3:30 PM ROUTE TO: REBFROM CLIENT/PROJECT JOB NO. Rick Holland Provincetown / MacMillan Pier TP-090a Kopelman & Paige TELEPHONE NO. FACSIMILE NO. (617)-556-0007 SUBJECT: Concrete Floating Docks SUMMARY: Rick called with a few more questions about the floating docks. He asked if FST thought we needed a wave barrier for the floats to work. I said no. He asked if the Town had not originally requested a wave barrier would we have. I indicated that a wave barrier will provide better comfort for the fisherman to perform their work, but in order for a wave barrier to effect the design of the floating docks, it would have to be all around the floats, not just on one side. He asked if we believe floats can be designed that will work without a wave barrier. I said yes. He questioned whether the spec was a performance spec. I said it was and I pointed out the section in the spec 'DESIGN AND PERFORMANCE CRITERIA'. He asked how the contractor would know which items he could hange. I indicated that the spec required P.E. Calculations for the 'design of floatation, structural components and connections'. I indicated that we showed the layout dimensions of the system, but the structural components, such as the wales were indicated as minimum sizes. I also pointed out we had never indicated the spacing or number of thru rods. I commented to Rick that a few weeks ago we received a copy of a letter from AGM to the Town that indicated the final change order, Change Order No. 8, which was signed by AGM in September 2003, had never been paid and AGM was no longer agreeing to it. Rick asked me to fax him a copy of it.

ACTION REQUIRED:

Fax Rick copy of AGM's letter to the Town regarding Change Order No. 8.

BY: DWH

Donald W. Harvie

R:\TP-090A\TEL004.WPD



4/28/2005 LCase 1:05-0 FAY, SPOFFORD & THOR	ov-11039-EFH	Document 59-4	Filed 12/04/	2007 Pag	e 5 of 2026
SUMMARY OF	ELEPHONE	CCALL DATE: 8/2	26/04 TIM	e: 9:00 am	ROUTE TO:
FROM Rick Holland Kopelman & Paige	CLIENT/PRO Provincetov	DECT vn / MacMillan Pier	JOB NO. TP-090a		DWH CAB
TELEPHONE NO. (617)-556-0007	FACS	STMILE NO.	1		1
SUBJECT: Concrete	Floating Docks				
SUMMARY: Rick called from his car meeting with the surety	vith a few more q	uestions about the flo	pating docks. He	indicated he v	was on route to a
He asked if the December the only one issued. I sai	r 2002 Substantia d yes.	l Completion Certific	ate, which did no	ot include the	flaoting docks, was
He asked if there was a fi previously indicated they additional work.	nal complete certi wanted to keep A	ificate, or if the project. GM's contract open i	et had been close in case that they	d out. I said wanted AGM	no, The Town had to do some
He asked when the punch	list inspection wa	s done. I told him in	June 2003.		
le asked when the floats the installation was comp	were put into use leted by early July	by the Town. I told I 2003.	nim I didn't know	when they w	ere put into use, but
I told him I faxed him a co- indicated that Change Ord Town and AGM had nego dock larger wales and incr	ter No. 8 did not in	nclude any items rela corder and they had a	ted to the floating	adocks Ima	ntion of that the
ACTION REQUIRED:					
None					
					
BY: DWH Donald W. Harvie	_				

R:\TP-090A\TEL005.WPD

Case 1:05-cv-11039-EFH Document 59-4

FAY, SPOFFCED & THORNDIKE, LLC

Engineers - Planners - Scientists - Landscape Architects - Surveyors



June 22, 2004

Now, more than ever...

Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116

Attention:

Mr Richard T. Holland

Subject:

Town of Provincetown, MA

MacMillan Pier - Concrete Floating Docks

Dear Mr.Holland:

Enclosed is the additional information we pulled from our files regarding the wind & wave design criteria for the concrete floating docks. It consists of the following:

- May 18, 1999 Memorandum from the Woods Hole Group (FST's subconsultant) indicating the the initial Wind & Wave parameters.
- February 12, 2002 telephone memo of call from AGM to FST regarding the wavelength.

In addition we have enclosed copy of May 21, 2002 letter from FST to AGM with associated letters of May 20, 2002 from AGM to S.E. Floating Docks, May 14, 2002 from FST to AGM, March 21, 2002 memo from S E. Floating Docks to AGM, March 20, 2002 letter from Gary Greene to S.E. Floating Docks, and April 3, 2002 letter from Gary Greene to S.E. Floating Docks. These documents are all associated with RFI 81.

We did not find any other reference to the design wind speed being 70 mph, other than the March 13, 2003 letter from FST to AGM which you already have.

As we discussed, we could not find a copy of the memo from our subconsultant, the Woods Hole As we discussed, we could not rink a copy of the month from the revised wavelength and period that we provided to AGM in response to RFI 72. We but the project manager. Dr. called the Woods Hole Group to see if they can get us a copy of the memo, but the project manager, Dr. Lee Weishar, is out of the office until Thursday. We will call you the end of this week to update you on this matter.

Very truly yours.

FAY, SPOFFORD & THORNDIKE, INC.

By:

Donald W. Harvie, P.E.

cc: D. Guertin, DPW Director

R:\TP-090A\K&P1.WPD

5 Burlington Woods

Burlington, MA 01803

T: 800.835.8666 | T: 781.221.1000

F: 781.229.1115 | www.fstinc.com



CAB PLO YEARS

Now, more than ever...

August 17, 2004

Kopelman and Paige, P.C. 31 St. James Avenue Boston, MA 02116

Attention:

Mr. Richard T. Holland

Subject:

Town of Provincetown, MA

MacMillan Pier - Concrete Floating Docks

Dear Mr. Holland:

We are sending herewith a copy of 110 memos/letters/faxes dating from September 1998 through December 2003 dealing with the floating docks.

We retrieved this material from our files and believe that all of it has been previously sent to the Town.

We have prepared a listing of this information for your use.

Very truly yours,

FAY, SPOFFORD & THORNDIKE, INC. By:

Robert E. Bertolino, Senior Vice President

ce: D. Guertin, DPW Director, w/copy of document listing

R:\TP-090A\K&PI_081704.\VPD

5 Burlington Woods
Burlington, MA 01803
T: 800.835.8666 | T: 781.221.1000
F: 781.229.1115 | www.fsrinc.com



7P-0904

MODE - MEMORY TRANSMISSION

START=JLL-02 13:40

END-JUL-02 13:42

FILE NO. -202

STN NO. COM. ABBR NO.

STATION NAME/TEL NO.

Donne - L

001

DK a

916176541735

PAGES DURATION

004/004 00:00:59

-FAY SPOFFORDÞDIKE

- xxxxxxxx --

781 221 5907- ****************



FAY, SPOFFORD & THORNDIKE, INC. 5 Burlington Woods - Burlington, Massachusetts 01803

FAX TRANSMISSION FORM

DATE: July 2, 2004

ATTENTION:

Richard T. Holland

COMPANY:

Kopelman & Paige P.C.

CITY, STATE:

Boston, MA 02116

PROJECT#:

TP - 09DA

FAX#:

617 - 654 - 1735

ORIGINALS MAILED

SUBJECT:

MacMillan Pier Rehabilitation - Concrete Floating Docks

COMMENTS:

Copy of revised wave properties (March 5, 2002 from Woods Hole Group) and copy of Certificate of Substantial Completion.

FROM: FAY, SPOFFORD & THORNDIKE, INC. FAX#: (781) 229-1115

BY: Don Harvie

TOTAL NUMBER OF PAGES INCLUDING THIS FORM:

IF THERE ARE ANY PROBLEMS, PLEASE CONTACT: Don Harvie AT (781) 221-1143





FAY, SPOFFORD & THORNDIKE, INC. 5 Burlington Woods - Burlington, Massachusetts 01803

FAX TRANSMISSION FORM

DATE: July 2 2004

ATTENTION:

Richard T. Holland

COMPANY:

Kopelman & Paige P.C.

CITY, STATE:

Boston, MA 02116

PROJECT#:

TP - 090A

FAX#:

617 - 654 - 1735

ORIGINALS MAILED

SUBJECT:

MacMillan Pier Rehabilitation - Concrete Floating Docks

COMMENTS:

Copy of revised wave properties (March 5, 2002 from Woods Hole Group) and copy of Certificate of Substantial Completion.

FROM: FAY, SPOFFORD & THORNDIKE, INC. FAX#: (781) 229-1115

BY: Don Harve

TOTAL NUMBER OF PAGES INCLUDING THIS FORM:

IF THERE ARE ANY PROBLEMS, PLEASE CONTACT: Don Harvie AT (781) 221-1143

SOUTHEAST FLOATING DOCKS, INC.,

Plaintiff

v.

AGM MARINE CONTRACTORS, INC., CHILDS ENGINEERING CORPORATION, AND THE TOWN OF PROVINCETOWN,

Defendants

DEFENDANT TOWN OF PROVINCETOWN'S PRIVILEGE LOG PURSUANT TO DISTRICT COURT'S OCTOBER 18, 2007 ORDER

NO.	DATE	le a verve	TO:	- CO	DOC.	
NU.	DAIL	FROM	I IV		TAYAB	SUBJECT
1.	12/12/2003	DFG	JWG	KB	E-mail	Storm Damage
2	12/12/2003	RH	DFG		E-mail	MacMillan Pier
3.0	12/15/2003	RH	DFG		E-mail	MacMillan Pier
4	12/15/2003	DFG	RH		E-mail	Proposal for Engineering Services
5	12/16/2003	RH	DFG		E-mail	Proposal for Engineering Services
6.	12/16/2003	RH	DFG		E-mail	Proposal for Engineering Services
7	12/23/2003	RH	DFG		E-mail	MacMillan Pier
8	12/31/2003	RH	DFG		E-mail	MacMillan Pier Project
9.4	02/04/2004	RH	DFG		E-mail	MacMillan Pier
10	02/09/2004	KB	JWG		E-mail	Provincetown Litigation
11:	02/17/2004	JWG	KB	DD	E-mail	Provincetown Litigation
12	02/29/2004	KB	JWG, DD, RH	DFG	E-mail	Dusenberry Proposal
13	03/02/2004	DFG	RH	JWG, KB	E-mail	MacMillan Pier
14	03/08/2004	DFG	KB	RH, ST	E-mail	MacMillan Pier
-15	03/09/2004	DFG	RH	ST, KB	E-mail	MacMillan Pier
16.	03/09/2004	DFG	RH		E-mail	Report to Town Manager on need for berthing

17	03/10/2004	RH	DFG		E-mail	Reinstallation Work
18	03/10/2004	DFG	RH		E-mail	Reinstallation Work
219	03/10/2004	DFG	RH		E-mail	Reinstallation Work
20	03/10/2004	KB	DFG	JWG,	E-mail	MacMillan Pier
	03/11/2004	KD	DIG	ST,	L-man	Wacivillian 1 ici
				RH		
21.	03/15/2004	DFG	RH	ST	E-mail	MacMillan Pier
	00/1.6/0004	DEG	KB	775		
22	03/16/2004	DFG	RH	KB	E-mail	MacMillan Pier
23	03/17/2004	DFG	RH	KB	E-mail	Notice of Warranty Claim
24	03/26/2004	RH	DFG		E-mail	MacMillan Pier
25	03/30/2004	RH	DFG		E-mail	MacMillan Pier
26	04/01/2004	RH	DFG		E-mail	MacMillan Pier
27	04/05/2004	RH	DFG		E-mail	MacMillan Pier Video Tape
-28	04/06/2004	RH	DFG		E-mail	MacMillan Pier
29	04/12/2004	DFG	RH	KB	E-mail	MacMillan Pier/AGM Marine
30	04/12/2004	DFG	RH	КВ	E-mail	MacMillan Pier/AGM Marine
31	05/25/2004	DFG	RH	KB	E-mail	Provincetown MacMillan Pier
£32	06/16/2004	RH	DFG		E-mail	MacMillan Pier
33	06/16/2004	DFG	RH		E-mail	MacMillan Pier
34.	06/29/2004	KB	RH		E-mail	MacMillan Pier Damage
335	07/26/2004	RH	DFG	KB	E-mail	MacMillan Pier
36	07/27/2004	DFG	RH		E-mail	MacMillan Pier
37	07/27/2004	RH	DFG	KB	E-mail	MacMillan Pier
38	08/31/2004	RH	DFG	KB	E-mail	Floating Dock System
39.	09/03/2004	KB	DFG	RH, MJ	E-mail	MacMillan Pier Repairs
40	09/03/2004	DFG	KB	RH, MJ	E-mail	MacMillan Pier Repairs
41	09/08/2004	KB	DFG	RH, MJ	E-mail	MacMillan Pier Repairs
42	09/08/2004	DFG	RH, KB		E-mail	MacMillan Pier Repairs
43	09/09/2004	DFG	RH, KB		E-mail	MacMillan Pier Repairs

44	09/09/2004	KB	RH, DFG		E-mail	MacMillan Pier Repairs
45	09/22/2004	KB	DFG	RH	E-mail	MacMillan Pier Repairs
46	10/20/2004	RH	DFG		E-mail	MacMillan Pier
47	11/15/2004	RB	KB, DFG	RH, MJ	E-mail	MacMillan Pier- Floating Dock System
48	11/15/2004	KB	DFG, RB	RH, MJ	E-mail	MacMillan Pier- Floating Dock System
49	11/16/2004	КВ	RM	RH, MJ, DFG, RB	E-mail	MacMillan Pier- Floating Dock System
50	11/22/2004	RH	DFG		E-mail	MacMillan Pier-Pier Corp.
251	11/30/2004	DFG	RH	KB	E-mail	MacMillan Pier
¥,52	12/06/2004	DFG	RH	JWG, KB	E-mail	Matrix for Litigation
-53	12/09/2004	KB	DFG, JG, DD, RH		E-mail	Matrix for Litigation
54	12/10/2004	RH	DFG, KB, DD		E-mail	MacMillan Pier
. 5 5	12/10/2004	КВ	RH		E-mail	Floating Docks- Revised Matrix for Litigation
56	12/10/2004	KB	RH		E-mail	Floating Dock recommend Joint Memo
57.	12/13/2004	DFG	KB		E-mail	Floating Dock recommend Joint Memo
58	01/11/2005	RH	DFG		E-mail	MacMillan Pier
59 \$	01/14/2005	RH	DFG	KB	E-mail	MacMillan Pier/Settlement Agreement
60	01/14/2005	RH	DFG	KB	E-mail	MacMillan Pier/Settlement Agreement
6 1	01/25/2005	RH	DFG	KB	E-mail	MacMillan Pier
#62	02/02/2005	DFG	RH	JWG, KB, ST	E-mail	MacMillan Pier/Settlement Agreement

.63	02/03/2005	RH	DFG	КВ	E-mail	AGM/Settlement Agreement
.64	02/14/2005	RH	KB	DFG	E-mail	MacMillan Pier
¥65	02/17/2005	RH	DFG		E-mail	MacMillan Pier
66	02/17/2005	RH	DFG		E-mail	MacMillan Pier
67	02/25/2005	RH	DFG		E-mail	Floating Dock
68	02/28/2005	RH	DFG		E-mail	Floating Dock
69	03/02/2005	RH	DFG	KB	E-mail	Floating Dock Settlement Agreement
70	03/04/2005	RH	DFG	KB	E-mail	MacMillan Pier
71	03/14/2005	RH	DFG		E-mail	MacMillan Pier
72	03/14/2005	RH	DFG		E-mail	MacMillan Pier
273°	03/21/2005	DFG	RH	KB	E-mail	MacMillan Pier
F74	03/22/2005	RH	DFG	KB	E-mail	Floating Dock
7.5	03/22/2005	RH	DFG		E-mail	AGM/MacMillan Pier
_7 6	03/22/2005	RH	DFG		E-mail	Floating Dock
77	03/28/2005	DFG	RH	KB	E-mail	MacMillan Pier
78	03/31/2005	RH	KB	DFG	E-mail	MacMillan Pier
79	04/19/2005	RH	DFG		E-mail	Provincetown Release
£80	04/20/2005	DFG	RH, KB		E-mail	SGH Release
81	02/03/2004	KB	JWG	BOS, DFG	Facsimile	Floating Dock Costs
82	02/06/2004	RH	KB		Facsimile	MacMillan Pier Reconstruction
83	02/27/2004	RH	KB	BOS, DFG	Memo	MacMillan Pier Reconstruction
-84	03/29/2004	RH	DFG		Facsimile	MacMillan Pier
85	06/24/2004	RH	KB	DFG	Facsimile	MacMillan Pier Reconstruction
86	09/10/2004	KB	RH		Facsimile	Floating Dock System
87.	12/09/2004	RH	KB		Facsimile	MacMillan Pier Reconstruction
88	12/10/2004	RH	KB		Facsimile	MacMillan Pier Reconstruction
89	12/14/2004	KB	RH		Facsimile	Restoration of the MacMillan Pier Floating Dock System
90	03/31/2005	RH	КВ	DFG	Facsimile	MacMillan Pier, Floating Dock System

03/31/2005	PH	RH	KB, BOS	Letter	Settlement Agreement/Signature
91					Page

John W. Giorgio, Esq. (JWG) – Kopelman and Paige, P.C., Town's counsel. Keith Bergman (KB) – Town Manager.

David F. Guertin (DFG) - Director, Town's Dept. of Public Works.

Richard Holland, Esq. (RH) - Kopelman and Paige, P.C., Town Counsel.

David Doneski, Esq. (DD) - Kopelman & Paige, P.C.

Sandra Turner (ST) - Deputy Director, Town's Dept. of Public Works.

Michelle Jarusiewicz (MJ) – Assistant Town Manger.

Regina "Ginny" Binder (RB) – Building Committee Member.

Rex McKinsey (RM) – MacMillan Pier Manager.

Board of Selectmen (BOS) – Provincetown Board of Selectmen.

Pam Hudson (PH) – Secretary to the Town Manager.

			_	_	
_	١.	~	")	n	1
		u	_	u	,

Case '	COMMENTS! SUPPORT 9	See Town's Memorandum.	See Town's Memorandum.	Any documents concerning maintenance and modifications to the floating docks would have been included in the documents inspected by Southeast's counsel on June 27 and 28, See also Town's Memorandum and Exhibit B thereto.	Any non-privileged documents regarding the repair and replacement of the floating docks following the December 2003 storm have been exhibit B thereto.
EXHIBIT H	PRODUCED? COM	See Town's See Town's Memo Memorandum, submitted herewith.	See Town's See Town's Memo Memorandum.	Yes, if the Any documents co document(s) maintenance and n floating docks wou included in the doc Southeast's counse 2005.	Yes. Any non-privileged regarding the repair the floating docks. December 2003 stoproduced.
EXH	OBJECTION	The Court's order does not require a response to this request.	The Court's order does not require a response to this request.	(1) Southeast does not specify a particular document and did not provide a copy of the document that it claims refers to the documents requested; (2) "Records of maintenance" were not requested in the Subpoena.	Southeast does not specify a particular document and did not provide a copy of the report it claims refers to
	NO. DOC. REQUEST	Town's 51 pages of SGH documents with exhibits	Town's 9 pages of FST documents with exhibits	cks	Details of selection & design of fix.

¹ References in the comments to documents that have been produced refers to non-privileged documents. See the Town's Privilege Log, submitted herewith.

Case 1:05-cv-11039-EFH E	ocument	59-0	Filed	1 12/05 /	2007	Pa	ge :	2 of	2 0
Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.		Guertin Affidavit; see also Town's	Memorandum and exhibit B thereto.			Guertin Affidavit;	see also Town's	exhibit F thereto.	
Documents regarding payments to AGM for the Project have been produced, including change order #8 and all of AGM's applications for payment. (It should be noted that Change order #8 was not approved by the Board of Selectmen until September 26, 2005, after AGM fulfilled its obligations under the settlement agreement between it and the Town; well after the issuance of the Subpoena	Town's production of documents to Southeast in accordance with the Subpoena.)	All written data regarding the December 2003 storm that caused damage to the	floating docks were produced at various times, including at a meeting with Southeast on April 22, 2004, and	pursuant to a letter from the Town's counsel dated August 2, 2005. In addition, any storm data existing in	printed form would have been included in the documents inspected by Southeast's counsel in June 2005.	The signed settlement agreement was	produced. By letter dated August 2,	Southeast's counsel was asked if she	needed another copy of the settlement
Yes.		Yes, if the document(s)	existed.			Yes.			
N/A		The Subpoena does not request data regarding	any storm other than the storm that occurred in December 2003.			The Subpoena does not	request a copy of any		
Backup & payment records, including C.O. #8 & Final Pay Application		Data on both storms				Fully executed AGM	settlement agreement with exhibits		
2		9				Ĺ			

Ca	se 1:05	rcv-11039-EFH Docume .	ent 59-0 Filed 12/0	6/2007 Page 3 of
	Guertin Affidavit.	Guertin Affidavit.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.
agreement, and she never responded.	See Town's response to # 6, above.	There is no settlement agreement between the Town and FST in connection with the Project.	All non-privileged correspondence to or from the Town in connection with the Project and responsive to the Subpoena has been produced.	Any documents reflecting the results of any investigation of the December 2003 storm damage to the floating docks have been produced.
	Yes, if the document(s) existed.	No, because the documents do not exist.	Yes (see comments).	Yes (see comments).
	See Town's response to # 6, above.	(1) Southeast does not specify a particular document and did not provide copies of the documents it claims refer to the documents requested; (2) The Subpoena did not request documents regarding any such settlement.	(1) This request is vague; (2) Southeast does not specify a particular document and did not provide a copy of the memo that it claims refer to the documents requested.	(1) This request is vague; (2) Southeast does not specify a particular document and did not provide copies of the memo and email it claims refers to the documents requested.
	Records relating to 1/05 nor easter.	Records relating to Town/FST settlement	"correspondence that needs to be issued"	Results of "due diligence" by Town staff & FST, including info. From NOAA (Taunton)
	&	6	10	Ξ.

72	Town correspondence to FST, Zurich and others	Southeast does not specify a particular	Yes.	Any correspondence from the Town to FST, Zurich North America (AGM's	Guertin Affidavit; see also Town's	Case
	and all responses thereto.	document and did not		surety) and any correspondence	Memorandum and	1:0
		memo it claims refers to		received by the 10wn from those parties has been produced, including by way of	exhibit G thereto.	5-c \
. 27.6	- Section 1	the documents requested.		cover letter dated July 8, 2004 from the Town's counsel		/-110
	9/23/04 meeting minutes.	(1) The subpoena does	Yes, if a	Minutes of meetings of the Town's	Guertin Affidavit;	39 -
		not request meeting	meeting was	boards and the Pier Corporation were	see also Town's	EF
	*C.1567	minutes; (2) Southeast	held and	available to Southeast on the Town's	Memorandum and	Н
	ės.	does not identify the	minutes were	website, as Southeast's counsel was	exhibit B thereto.	
		Town board whose	prepared.	advised by the Town's counsel verbally		Do
	n Dec	meeting minutes it claims		in June 2005, and by email sent June 8,		cu
		were not produced.		2005. Moreover, meeting minutes		me
				relating to the Project would have been		ent
				included in the documents inspected by		5 9
				Southeast's counsel on June 27 and 28,)-0
				2005, as confirmed by the documents		
	<i>Kiliy</i>			listed in exhibit A of Southeast's		Fi
	ille new men			Memorandum, which includes meeting		ile
				minutes.		d 1
	Maintenance logs or	(1) Southeast does not	Yes, if the	Any records of maintenance of the	Guertin Affidavit;	2 /(
	other records of	specify a particular	document(s)	floating docks have been produced,	see also Town's)5 /
	maintenance.	document and did not	existed.	including by way of the documents	Memorandum and	20
	ni di di	provide a copy of the		inspected by Southeast's counsel on	exhibit B thereto.	07
	480,000	document that it claims		June 27 and 28, 2005.		
		refers to the documents			-	Pa
	30-2	requested; (2) The				age
		Subpoena did not request				; 4
		maintenance logs or other				of
	A. S. S.	records of maintenance.				2 0

Case 1:05-cv-11039-EFH Docum	ent 59-0 Filed 12/0	05/2007 Page 5	of 20
Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's
Any correspondence regarding the steel float has been produced, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	Non-privileged records regarding the floating docks have been produced, including documents, if any, that may relate to the allegation of "AGM's ownership of pieces of floats," including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	All letters from AGM received by the Town have been produced, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	There does exist a March 8, 2005 Past Performance Questionnaire signed by
Yes, if the document(s) existed.	Yes, if the document(s) existed.	Yes (see comments)	Yes.
(1) Southeast does not specify a particular document and did not provide copies of the emails it claims refer to the documents requested; (2) The subpoena does not request correspondence or any proposed fix for a steel float, which is not part of the floating docks manufactured by Southeast.	(1) This request is vague; (2) Southeast does not specify a particular document and did not provide a copy of the email it claims refers to the documents requested.	(1) This request is vague; (2) Southeast does not specify a date of the "AGM letter," and did not provide a copy of the report it claims refers to the letter requested.	(1) The Subpoena does not request such a
Correspondence/proposed fix for steel float.	Records relating to AGM's ownership of pieces of floats.	AGM letter.	Questionnaire re: AGM
2	16	<u> </u>	8

Case 1:05-cv-1	1039-EFH Docu	ment 59-0 F	iled 12/05/2007 Pa	ge 6 of 20
Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.
the DPW Director for AGM. It would have been included with the documents inspected by Southeast's counsel on June 27 and 28, 2005.	There exists an August 27, 2004 memo between the Town Manager, DPW Director and the Town's Counsel. The document was produced to Attorney Rosemary Hayes under cover of letter dated August 2, 2005 from the Town's counsel.	All letters received by the Town from AGM in connection with the Project have been produced, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	The exhibits to the September 23, 2004 memo relate to a difference project, save for two (the "Pier Floating Dock Matrix" and "DEP Chapter 91 Plans"), both of which would have been included in the documents inspected by Southeast's counsel on June 27 and 28, 2005.	The Town produced a copy of a December 15, 2003 letter proposal from Childs Engineering. That proposal, along with other correspondence from
	Yes.	Yes, if the document(s) existed.	Yes.	Yes, if it existed.
document; (2) This request is vague; (3) Southeast did not provide a copy of the letter that it claims refers to the "questionnaire."	The Subpoena does not request any "Report of Zurich meeting" or any other meeting.	Southeast did not provide a copy of the memo it claims refers to the "AGM letter of 9/23/04."	Southeast did not provide a copy of the memo it claims refers to "exhibits to 9/23/04 Memo."	The Subpoena did not request such a document.
	Report of Zurich meeting dated 8/26/04	AGM letter of 9/23/04	Exhibits to 9/23/04 Memo	Executed agreement for services & documentation relating thereto (Childs Eng'g)
	6)	20	21	22

Case 1:05	-cv-11039-EFH	Document 59-9 File	d 12/05/2007 Page	7 of 20
	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and
Childs to the Town, was produced to Attorney Rosemary Hayes under cover of letter dated August 2, 2005 from the Town's counsel.	Any documents regarding any estimate of AGM concerning the Project would have been included in the documents inspected by Southeast's counsel on June 27 and 28, 2005.	Any documents regarding any wind or wave analysis performed by FST or any of its consultants have been produced, including by way of a letter dated August 2, 2005 from the Town's counsel.	The Town does not know what documents Southeast is referring to. Nevertheless, any documents containing such information, if related to the Project, would have been included in the documents inspected by Southeast's counsel on June 27 and 28, 2005.	Southeast fails to specify the documents sought. Nevertheless, documents responsive to the Subpoena have been
	Yes, if the document(s) existed.	Yes, if the document(s) existed.	Yes, if the document(s) existed.	Yes, if the document(s) existed.
	(1) This request is vague; (2) Southeast does not specify a particular document and did not provide a copy of the memo it claims refers to the documents requested.	(1) This request is vague; (2) Southeast did not provide a copy of the memo it claims refers to the documents requested.	(1) This request is vague; (2) Southeast did not provide a copy of the memo it claims refers to the documents requested; (3) The Subpoena did not request "Zoino information."	(1) The Subpoena did not request "email to pier users" or "notice of
	Documentation of AGM estimate of \$150,000	FS&T 'post-mortem' & documents relating to sufficiency of FS&T design, the piling, its subconsultant's wind/wave analysis and issues relating thereto & responses to such inquiries	Complete Zoino information re: piling	SK #1, FS&T report, email to pier users, notice of meeting, DPW report
	23	24	25	26

Case 1:05-cv-1	lavit; lavit; olland, Hand olland, s olland ceto.	lavit; pand n and n and seto.	lavit; do not not not not not not not not not no
exhibit B thereto.	Guertin Affidavit; Carlidavit of Affidavit of Richard T. Holland, Submitted herewith; See also Town's Memorandum and Carlibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.
produced, including documents received by the Town from FST.	The single report prepared by Childs Engineering was produced, as were all non-privileged documents responsive to the Subpoena, including transmittals from the DPW. Photographs of the storm damage to the floating docks have been produced, including by way of an August 5, 2005 email from the Town's counsel.	See the Town's comments to # 13, above.	See the Town's comments to # 13, above.
	Yes, if the document(s) existed. (See comments)	See # 13, above.	Yes.
meeting"; (2) This request is vague; (3) Southeast did not provide a copy of the memo it claims refers to the documents requested.	(1) This request is vague; (2) Southeast did not provide a copy of the memo it claims refers to the documents requested.	(1) The Subpoena does not request meeting minutes; (2) Southeast does not identify the Town board whose meeting minutes it claims were not produced; (3) Southeast did not provide a copy of the notice it claims references the meetings.	The Subpoena does not request meeting minutes
	Childs' preliminary report, DPW's commentary, DPW 12/28/03 transmittal & attachments, color photos	9/23/04, 9/28/04 meeting minutes.	Pier Corp meeting minutes
	27	28	29

Case 1:05-cv-11039-EFH :t; s g; g;	Document 59-0 Filed 1	2/05/2007 Page 9 :ti. s of	of 20
Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibits B and F thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's
Guer see a Merr exhii	Guertin see also Memor exhibits thereto.	Guer see a Men exhil	Guer See a
The Town does not know what calculations, results or tests Southeast is referring to. The Town did not conduct "testing in regard to southwest exposure." If any such documents existed, they would have been included in the documents inspected by Southeast's counsel on June 27 and 28, 2005, or included with letters from the Town's counsel.	Documents referencing wave analysis or wave criteria were produced at various times, including at a meeting with representatives of Southeast on April 22, 2004, and pursuant to a letter from the Town's Counsel dated August 2, 2005.	Any correspondence to and from the Town regarding damage to the floating docks responsive to the Subpoena have been produced, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	Any documents responsive to the Subpoena and referencing or relating to
Yes, if the document(s) existed.	Yes, if the document(s) existed. (See comments)	Yes, if the document(s) existed.	Yes, if the document(s)
(1) This request is vague; (2) Southeast does not specify a particular document, and did not provide a copy of the memo it claims refers to the documents requested.	(1) Other than "proof of wind speed, wind direction, wave height," and "records concerning removal of the wave attenuator," the Subpoena did not request such information; (2) Southeast does not specify a particular document.	(1) The Subpoena did not request FEMA information; (2) The request is vague; (3) Southeast did not provide a copy of the memo it claims refers to the documents requested.	(1) The Subpoena does not request information
Calculations, results and records of remedial tests, testing in regard to southwest exposure, etc.	Wave analysis, wave design criteria, information on marina design criteria, ADA docking system criteria, preliminary design assumptions & parameters, design criteria for wave attenuation system	FEMA information and any requests & responses	All written, printed or pictorial materials
	25	32	33

Çase 1:05-cv-11039-EF	H Document 59	†9 Filed 12/05/2007 Pa	ge 10 of 20
Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Privilege Log; Junea 2, 2005 Order.
any design errors or negligence of FST in connection with the floating docks would have been included in the documents produced to Southeast.	The June 14, 2004 email referenced by Southeast in support of its request includes the attachment referenced in the email. There is no other document known to exist by the Town.	The subject matter of the April 20, 2005 email referenced by Southeast in support of its request is not responsive to the Subpoena, and the email itself is dated after the date of the Subpoena. Thus, the email is not responsive to the Subpoena. Nevertheless, such documents, if the document(s) existed, would have been included in the documents inspected by Southeast's counsel on June 27 and 28, 2005.	See Town's Privilege Log, submitted herewith.
existed.	Yes, if the document(s) existed.	Yes, if the document(s) existed.	No, because it is privileged.
regarding design errors or negligence of FST or its privies; (2) Southeast does not specify a particular document, and did not provide copies of the documents it claims refer to the information requested.	 The Subpoena did not request such a document; The request is vague; Southeast did not provide a copy of the email it claims refers to the documents requested. 	 The Subpoena did not request such a document; The request is vague; Southeast did not provide a copy of the email it claims refers to the documents requested. 	The matrix constitutes an attorney-client communication and is protected from disclosure
referencing or relating to design errors and/or negligence (including, but not limited to, piling and wind/wave analysis) by FS&T or its privies	Interim Agreement/Plan and weekend work product	Plan for seasonal removal of docks and tests and results relating thereto	The simple matrix and subsequent analysis to include expenses
	34	8	36

Case	1:05-cv-11039-EFH	Document 59-0 Fi	led 12/05/2007 Pa	ge 11 of 20
	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibits B and E thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.
	The March 24, 2004 email referenced by Southeast in support of its request does not request an email response, and nothing indicates that one was ever sent. In addition, emails responsive to the Subpoena have been produced, including by way of a letter dated August 2, 2005 from the Town's counsel.	The video of the December 2003 storm was shown to Southeast's representatives at an April 22, 2004 meeting, and was delivered to Attorney Rosemary Hayes under cover of a letter dated June 3, 2005 from the Town's Counsel.	The Town is not aware of what document Southeast is referring to. Any documents made or received by the Town regarding the repair of storm damage to the floating docks have been produced, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	The steel float has nothing to do with, and is not a part of, the floating docks, and is not the subject of any of the requests in the Subpoena. Nevertheless,
	Yes, if it existed, but there is no known email response to the 3/24/04 email.	Yes.	Yes, if the document(s) existed.	Yes, if the document(s) existed.
by the attorney-client privilege.	(1) The request is vague; (2) Southeast did not provide a copy of the email it claims refers to the documents requested.	Southeast continues to request the video of the December 2003 storm, even though it was shown the video and its counsel has acknowledged receiving a copy of the video.	(1) The request is vague; (2) Southeast does not specify a particular document, and did not provide a copy of the email it claims refers to the "repair procedure."	(1) The Subpoena did not request such communications; (2) Southeast does not
	Responsive email [to 3/24/04 email referenced by Southeast]	Site observation video.	Repair procedure submitted to DPW	All communications to/from steel float supplier regarding failure of steel float during 12/03
	37	38	39	40

Case 1:05-cv	11039-EF	H Docu		07 Page 12 of 20
	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.
any documents regarding the steel float, if the document(s) existed, have been produced, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	Change Order No. 8 and its attachments have been produced.	AGM's final application for payment to the Town, and any "backup" to that change order, have been produced.	As to the request for meeting minutes, see the Town's comments to #13, above.	As to request for meeting minutes, see the Town's comments to #13, above.
	Yes.	Yes.	Yes, if the document(s) existed.	Yes, it the documents existed. (See also # 13, above)
specify a particular document.	N/A	N/A	(1) The Subpoena does not request meeting minutes; (2) Southeast does not identify the Town board whose meeting minutes it claims were not produced; (3) Southeast did not provide a copy of the memo it claims references the meeting.	(1) The Subpoena does not request meeting minutes; (2) Southeast does not identify the Town board whose meeting minutes it claims were not produced; (3)
and/or 1/05 storms	35 pages of backup for C.O. #8, original transmittal	Final application for payment & backup	2/19/99 meeting minutes and information provided by Bellingham Marine	12/07/04 meeting minutes & draft of BOS re: dock re-design
	41	42	33	4

		Southeast did not provide a copy of the notice it claims references the meeting.			Case 1:05-
45	1999 estimate from Bellingham Marine.	(1) The Subpoena did not request estimates from Bellingham Marine; (2) Southeast did not provide a copy of the memo it claims refers to the documents requested.	Yes, if the estimate existed.	The Town is not aware of what estimate Southeast is referring to. If such an estimate had been received by the Town for the Project, it would have been included in the documents inspected by Southeast's counsel on June 27 and 28, 2005.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.
46	Insurance records.	The Subpoena does not request "insurance records," but instead requests "all demands for insurance coverage and responses thereto."	Yes. (See comments)	Documents regarding "demands for insurance coverage and responses thereto," as requested in the Subpoena, have been produced. The Town had no insurance for the floating docks, and Southeast's counsel has been advised of this fact repeatedly.	Guertin Affidavit; of see also Town's mand memorandum and exhibit B thereto.
74	February 2004 Town meeting minutes.	(1) The Subpoena does not request meeting minutes; (2) Southeast does not identify the Town board whose meeting minutes it claims were not produced; (3) Southeast did not provide a copy of the memo it claims references the meetings.	See # 13, above.	As to the request for meeting minutes, see the Town's comments to # 13, above.	Guertin Affidavit; see also Town's page 45,000, be also Town's page 5,000, be also Town's page 6,000,
48	Records reflecting how Town came to blame	Southeast does not specify a particular	Yes. (See comments)	All documents responsive to the Subpoena have been produced or made	Guertin Affidavit; o

ase 1:05-cv-11	lavit; davit; n's n's teto.	nt 59-0 Filed 12/06/2007 Page u support of the state of t	lavit; 14 11,8 12 00 01 13 01 01
exhibit B thereto.	Guertin Affidavit; Holland Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and
available to Southeast. (In addition, the Town sought relief for the damage to the floating docks from AGM who, in turn, sought relief from Southeast, with whom AGM, and not the Town, had a contract.	The Town has produced or made available to Southeast all expert opinions received by the Town regarding the storm damage to the floating docks.	The December 7, 2003 email does not state that there was any "investigation, analysis & decision on 'survivability without a wave barrier." Any documents regarding any such investigation, analysis or decision have been produced or made available to Southeast, including by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005.	See the Town's comments to #13, above.
	Yes, if the document(s) existed. (See comments)	Yes, if the document(s) existed. (See comments)	See # 13, above.
document, and did not provide a copy of the meeting minutes that it claims refers to the records requested.	Southeast continues to request expert opinions even though the Town has repeatedly represented that all such opinions have been produced or made available to Southeast	(1) The Subpoena did not request such documents, but instead requested only documents "concerning removal of the wave attenuator or 'breakwater' from the original project design"; (2) Southeast does not specify a particular document, and did not provide a copy of the email it claims refers to the records requested.	(1) The Subpoena does not request meeting minutes; (2) Southeast
Southeast & meeting minutes reflecting this decision	Complete expert opinions and information, including in regard to FS&T and its subconsultants	Records of investigation, analysis & decision on "survivability without a wave barrier."	Meeting minutes for 12/8/03 Town meeting(s)
	40	20	2

Case 1:05-cv-11039-	FFH Document 59-0	Filed 12/05/20
exhibit B thereto.	Guertin Affidavit; see also Town's Memorandum and B thereto.	Guertin Affidavit; see also Town's Memorandum.
	Any buoy data regarding the December 2003 storm existing in printed form would have been produced or made available to Southeast by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005, or the documents transferred to Southeast by the Town's counsel.	All documents attached to the June 22, 2004 letter to Attorney Richard Holland have been produced by way of the documents inspected by Southeast's counsel on June 27 and 28, 2005, or the documents transferred to Southeast by the Town's counsel.
	Yes, if the document(s) existed.	Yes.
does not identify the Town board whose meeting minutes it claims were not produced; (3) Southeast did not provide a copy of the memo it claims references the meetings.	(1) The Subpoena does not request buoy data; (2) Southeast does not specify a particular document, and did not provide a copy of the memo it claims references the data requested.	N/A
	Buoy data obtained by Harbor Master	R. Holland's request for info provided by FS&T on 6/22/04, all materials provided & analysis of wavelength, etc.
	52	

UNITED STATES DISTRICT COURT DISTRICT OF MASSACHUSETTS

CIVIL ACTION NO. 05CV11039EFH

SOUTHEAST FLOATING DOCKS, INC.,

Plaintiff

v.

AGM MARINE CONTRACTORS, INC., CHILDS ENGINEERING CORPORATION, AND THE TOWN OF PROVINCETOWN,

Defendants

AFFIDAVIT OF DAVID F. GUERTIN

- I, David F. Guertin, on oath, hereby depose and say of my own personal knowledge as follows:
- 1. I am the Director of the Department of Public Works ("DPW") for the Town of Provincetown and have been so employed since 1998.
- 2. In or about 2000, the DPW was made responsible for administering the project commonly known as "MacMillan Pier Reconstruction" ("Project"), which is the subject of this litigation. I was designated by the Town Manager to be his liaison with the Town's Building Committee, which, under the Town Charter, is responsible for overseeing, generally, the Town's construction projects and making recommendations regarding such projects to the Town's Board of Selectmen.
- 3. The DPW is required to maintain, at its offices, documents created or received by the Town for those construction projects administered by the DPW, like the Project. The DPW was therefore required to maintain Project documents at the DPW's offices located at 26 Alden Street, Provincetown.

- 4. On June 27 and 28, 2005, Attorney Rosemary Hayes, represented to be counsel for Southeast Floating Docks, Inc., inspected and scanned Project documents maintained at the DPW's offices. Other than written communications to and from the Town and its counsel, all of the Town's Project documents maintained at the DPW were made available to Attorney Hayes for inspection on June 27 and 28, 2005.
- 5. I reviewed the February 4, 2005 Subpoena issued on behalf of Southeast Floating Docks, Inc., at or about the time of its issuance. I understand that a copy of the Subpoena is included in exhibit D of "Plaintiff's List of Records Not Produced by Town in Violation of Multiple Subpoenas, Representations of Counsel, a Court Order & Appellate Mandates," dated November 1, 2007.
- 6. The "Exhibit A" that is attached to the Subpoena lists seven requests for documents. If the documents requested in the Subpoena existed in printed form, they would have been included in the documents inspected by Attorney Hayes on June 27 and 28, 2005, except for the documents requested in subparagraph (a) of the exhibit ("all written demands made by or on behalf of the town . . . under M.G.L. 93A") and any documents prepared by the Town's litigation consultants (Childs Engineering Corporation and Simpson Gumpertz Heger), which I understand have been provided to Attorney Hayes by the Town's counsel, and except for those documents withheld by the Town's counsel under a claim of attorney-client privilege.

Case 1:05-cv-11039-EFH Document 59-0 Filed 12/05/2007 Page 18 of 20

SIGNED UNDER THE PAINS AND PENALTIES OF PERJURY THIS FIFTEENTH DAY OF NOVEMBER 2007.

/s/ David F. Guertin
David F. Guerin

UNITED STATES DISTRICT COURT DISTRICT OF MASSACHUSETTS

CIVIL ACTION NO. 05CV11039EFH

SOUTHEAST FLOATING DOCKS, INC.,

Plaintiff

v.

AGM MARINE CONTRACTORS, INC., CHILDS ENGINEERING CORPORATION, AND THE TOWN OF PROVINCETOWN,

Defendants

AFFIDAVIT OF RICHARD T. HOLLAND

- I, Richard T. Holland, on oath, hereby depose and say as follows:
- 1. I am an attorney employed by Kopelman and Paige, P.C., which serves as Town Counsel to the Town of Provincetown.
- 2. In response to the February 4, 2005 arbitration Subpoena of Southeast Floating Docks, Inc. ("Southeast") issued to the Town in connection with an arbitration between Southeast and defendant AGM Marine Contractors, Inc. ("AGM"), I faxed on May 23, 2005 to Southeast's counsel, Attorney Rosemary Hayes, a written report dated January 6, 2004, prepared by Childs Engineering Corporation ("Childs"), and an undated power-point presentation document created by Simpson Gupertz Heger ("SGH"). Childs and SGH were retained by the Town in anticipation of litigation as a result of the failure of the so-called floating docks.

Case 1:05-cv-11039-EFH Document 59-0 Filed 12/05/2007 Page 20 of 20

SIGNED UNDER THE PAINS AND PENALTIES OF PERJURY THIS FIFTEENTH DAY OF NOVEMBER 2007.

/s/ Richard T. Holland Richard T. Holland

Table 2 - AFFIRMATIONS BY TOWN (Emphasis Added) - Exhibit 5 to Southeast's 12/7 Court-Ordered response

DATE	AFFIANT	CONTENT	DOCKET
6/1/05	HOLLAND	"TOWN COUNSEL [WILL] CONTINUE TO WITHHOLD SEVERAL DOCUMENTS <u>CONSISTING OF</u> COMMUNICATIONS BETWEEN TOWN COUNSEL & THE PROJECT ENGINEER, FS&T, [UNDER] ATTORNEY-CLIENT PRIVILEGE." ¶ 12	11
6/27/05	HOLLAND	"AT THE 6/1/05 HEARING, TOWN COUNSEL REPRESENTED THE TOWN WAS WILLING TO [PRODUCE] NON-PRIVILEGED DOCUMENTS" ¶ 3	15
6/27/05	HOLLAND	"THE PRIVILEGED DOCUMENTS CONSTITUTED OR MEMORIALIZED CONVERSATIONS BETWEEN TOWN COUNSEL AND FS&T, THE PROJECT ENGINEER" ¶ 5	15
6/27/05	HOLLAND	"SGH AND CHILDS ENGINEERING CORP. WERE RETAINED BY THE TOWN IN ANTICIPATION OF LITIGATIONCOMMUNICATIONS BETWEEN TOWN COUNSEL AND SGH AND CHILDS WERE NECESSARY FOR TOWN COUNSEL TO PROVIDE ADEQUATE AND INFORMED LEGAL ADVICE AND ASSISTANCE TO THE TOWN." ¶ 22 "SGH WAS RETAINED BY THE TOWN IN ANTICIPATION OF LITIGATIONAND []	15
		CERTAIN DOCUMENTS PROTECTEDBY ATTORNEY-CLIENT PRIVILEGE [] WITHIN THE FILES OF SGH WOULD NOT BE PROVIDEDIN ACCORDANCE WITH THE COURT'S 6/2/05 ORDER." ¶ 16	
11/15/05	GUERTIN	"IF THE DOCUMENTS REQUESTED IN THE SUBPOENA EXISTED <u>IN PRINTED FORM</u> , THEY WOULD HAVE BEEN INCLUDED IN THE DOCUMENTS INSPECTEDJUNE 27 AND 28, 2005, <u>EXCEPT FOR</u> DEMANDSUNDER MGL 93AANDDOCUMENTS WITHHELD [AS] ATTORNEY CLIENT PRIVILEGE[D]." ¶ 6	56
		"OTHER THAN WRITTEN COMMUNICATIONS TO AND FROM THE TOWN AND ITS COUNSEL, ALL OF THE TOWN'S <u>PROJECT DOCUMENTS MAINTAINED AT THE DPW</u> WERE MADE AVAILABLEON JUNE 27-28, 2005." ¶ 4	
11/15/07	HOLLAND	"IN RESPONSE TO THE 2/2/05 ARBITRATION SUBPOENA I FAXED [] A WRITTEN REPORTBY CHILD'S ENGINEERINGAND AN UNDATED POWER POINT PRESENTATIONBY SGH [EXPERTS] RETAINED BY THE TOWN IN ANTICIPATION OF LITIGATION" ¶ 2	57

¹ These affirmations on behalf of the Town lead one to believe that there are no other privileged documents. The affidavit post-dates the Town's production of the Childs Engineering Corp. report; however, no privileged documents relating to Childs have ever been identified nor are they on the Town's privilege log. The only "privileged" documents were the impounded records from SGH and FS&T. The affidavit is either in error or there are other "privileged" materials that the Town has failed to identify.

[&]quot; What about the purportedly privileged impounded documents?